



भारतीय राष्ट्रीय राजमार्ग प्राधिकरण
NATIONAL HIGHWAYS AUTHORITY OF INDIA

सड़क परिवहन और राजमार्ग मंत्रालय, भारत सरकार
(Ministry of Road Transport and Highways, Govt. of India)
क्षेत्रीय कार्यालय, चण्डीगढ़- बेज नं 35-38, सेक्टर-4 पंचकुला ।
Regional Office, Chandigarh - Bays No.35-38, Sector -4, Panchkula.
दूरभाष :-0172-2583030,2586818, व फैक्स 2573030,
ई-मेल :- ronhaichd@gmail.com

NHA/RO/CHD/11011/PD-AMB/NH-1/NOC/Km 231.390 (RHS)/05-4035

14th Oct'2021

The Senior Technical Director,
NIC, Transport Bhawan,
New Delhi-110001

Sub: Regarding Issue of NOC for final access permission to Retail Outlet of M/s Nayra Energy Limited at km 231.390 RHS on old NH- 01 (New NH 44) on Panipat Jalandhar Road at Tehsil Rajpura and district Patiala in state of Punjab - Approval of Final Permissions and EOT -reg .

Ref: PD PIU Ambala letter no. 11029/NHA/PIU/AMB/1905 dated 13.10.2021.

Sir,

Please find enclosed herewith the details of deviation (form - A) in above mentioned proposal in the subject above. The competent Authority has decided to upload the instant proposal on Ministry's website to invite public comments, if any, on the relaxation case within 60 days.

2. It is requested that, the same may be uploaded on Ministry's website for comments of public in Form A for 60 days of uploading on the website.
3. This issues with approval of RO, Chandigarh

Yours faithfully,


14/10/2021

(Gautam Vishal)
General Manager (Tech.)

Encl: - As above

To: All concerned

It is requested to furnish the comments if any in Form A to the Regional Office, NHA, Bay 35-38, Sector-4, Panchkula, Haryana or by email to rochandigarh@nhai.org.

Form-A (List of Division)

| Sr no | State | NH | Chainage | Retail Outlet | Deviation | Justification |
|-------|--------|---------------------|------------------|-----------------------------|--|--|
| 1 | Punjab | NH-1 (New NH-44) | 231.390 (RHS) | M/s Nayra Energy Limited | In-principle approval was accorded on 19.04.2016 and applicant needs further EOT till 29.06.2021 i.e. 4 years and 3 months for original completion date i.e. 18.04.2017. | In-principle approval was accorded on 19.04.2016 and applicant has applied for final completion to PD Ambala on 29.06.2021 and delay was due to delays in statutory approvals of various departments. Details of same is as under a) Approval by Forest Department vide letter dated 19.04.2017. b) Approval by Northern Railway vide letter dated 05.10.2020. c) Change of Land Use approved vide letter dated 26.11.2020 d) Building Plan Permit was conveyed vide letter dated 25.03.2021 |