

F. No. NH-15017/44/2025-P&M  
**Government of India**  
**Ministry of Road Transport & Highways**  
**(P&M Section)**

Transport Bhawan, 1, Parliament Street New Delhi-110001

Dated: ..... December, 2025

**To**

1. The Chief Secretaries of all State Government/UTs
2. The Principal Secretaries/ Secretaries of all States/UTs Public Works Department dealing with National Highways, other centrally sponsored schemes.
3. All Engineers-in-Chief and Chief Engineers of Public Works Departments of States/ UTs dealing with National Highways and other centrally sponsored schemes.
4. The Director General (Border Roads), Seema Sadak Bhawan, Ring Road, New Delhi - 110010.

**Subject: Revalidation of Sanctions of ongoing works by State PWD and BRO - Delegation of Power and SOP reg.**

Ref:- (i) NH-15017/40/2018-P&M (Pt.2) dated 06.08.2018  
(ii) NH-15017/40/2018-P&M (Pt.2) dated 14.06.2019

Sir/ Madam,

Ministry vide letter at Ref. (i) & (ii) above (copy attached) has issued the requirement of revalidation of sanctioned NHs works whose expenditure is getting spilled beyond the financial phasing mentioned in the sanction letter. For streamlining of dealing such cases, following shall be followed:

| S. No. | Project status  | Competent Authority for approval of revalidation |
|--------|---|--|
| 1.     | <b>Projects where construction has been completed</b> , no arbitration / claim process has been initiated either by the Contractor or department but revalidation is required to clear the pending liabilities provided that  |  |
|        | i) the final bills for construction period are submitted for payment <b>within 12 months</b> from the date of PCC/COD   | Regional Officer                                 |
|        | ii) the final bills are submitted for payment within <b>12-18 months</b> from the date of PCC/COD   | DG(RD)   |
|        | iii) the final bills are submitted for payment <b>18 months after</b> the date of PCC/COD <ul style="list-style-type: none"> <li>If delay in submission of final bill is on part of State Government then Agency charge of the State Government will be reduced by 0.1% of the awarded amount.</li> <li>If delay in submission of final bill is on part of Contractor then 1<sup>st</sup> and 2<sup>nd</sup> quarterly installment payable towards</li> </ul> | Secretary (RT&H) with concurrence of IFD         |

| S. No.  | Project status  | Competent Authority for approval of revalidation  |
|---|---|---|
|   | <p>maintenance charges during Defect Liability Period shall be deducted.</p> <ul style="list-style-type: none"> <li>If delay is on part of Regional Officer then appropriate explanation need to be submitted alongwith revalidation proposal.</li> </ul> |   |
| <b>2</b>  | <b>Projects under construction</b>  |   |
| (a)   | EOT may be given as per the powers delegated vide circular no. F. No. NH-15017 / 17 /2016-P&M dated 31.03.2025 <b>ensuring revalidation is also granted concurrently.</b>   |   |
| (b)   | <b>Projects where NO EOT involved</b>   | Regional Officer  |
| (c)   | <b>Projects (without Price Escalation clause) where EOT is pending</b>  |   |
|   | i) Up to 1 year   | Regional Officer  |
|   | ii) 1-3 years   | Project Zone Nodal Officer  |
|   | iii) 3-5 years  | DG(RD) with concurrence of IFD  |
|   | iv) More than 5 years   | Secretary(RT&H) with concurrence of IFD   |
| (d)   | <b>Projects (with Price Escalation clause) where EOT is pending</b>   |   |
|   | i) Up to 1 year   | Project Zone Nodal Officer  |
|   | ii) 1-2 years   | DG(RD) with concurrence of IFD  |
|   | iii) More than 2 years  | Secretary(RT&H) with concurrence of IFD   |
| <b>3</b>  | <b>Maintenance contracts (PR/SR/STMC/PBMC etc.)</b>   |   |
| a)  | Up to 6 months from the expiry of original timelines as per sanction letter   | Regional Officer  |
| b)  | 6-12 months from the expiry of original timelines as per sanction letter  | DG(RD) with Concurrence of IFD  |
| c)  | More than 12 months from the expiry of original timelines as per sanction letter  | Secretary(RT&H) with concurrence of IFD   |
| <b>4</b>  | <b>DPR Consultancy works</b>  |   |
| a)  | <b>Ongoing DPRs</b> within 3 years of award and projects either sanctioned or included in the Annual Plan   | Regional Officer  |
| b)  | <b>Foreclosure of DPR Consultancy works</b> including payment up to the last concluding stage where works have not been taken up within 3 years of award of consultancy works   | DG(RD) as per circular no. NH-12021/01/DG(RD)&SS/2023 dated 01.07.2025, with the concurrence of IFD.<br>Revalidation should be done concurrently with such foreclosure of DPRs. |
| <b>5</b>  | <b>In all other cases</b>   | Secretary(RT&H) with the concurrence of IFD   |
| <i>Note – In all cases, a copy of the revalidation letter shall invariably be marked to IFD for reference and record purpose.</i> |   |   |

2. If any project is awarded six months after the date of sanction, then financial phasing should be got revised concurrently with Letter of Award (LOA).

3. Any variation/ COS/ Revised Cost Estimate/ EOT must be dealt on its merit and it may be ensured that in no case, revalidation would be made basis or ground for grant of variation/ COS/ Revised Cost Estimate/ EOT, without any exception.
4. It is requested that the contents of this letter may be brought to the notice of all concerned for needful compliance.

(Shoba Basil)  
Under Secretary to the Government of India  
[planningmorth@gmail.com](mailto:planningmorth@gmail.com)

Copy to:

1. All ADGs/CEs in the Ministry of Road Transport & Highways
2. All ROs of the Ministry of Road Transport & Highways
3. The Secretary General, Indian Roads Congress
4. Technical circular file of S&R (P&B) Section
5. NIC-for uploading on Ministry's website under "What's new"

Copy for information to:

1. PS to Hon'ble Minister (RT&H)
2. PS to Hon'ble MOS (RT&H)
3. Sr. PPS to Secretary (RT&H)
4. Sr. PPS to DG (RD)&SS
5. PS to Chairman, NHAI
6. PPS to AS&FA
7. Sr. PPS to Pr. CCA, MoRT&H
8. Sr. PPS / PPS / PS to AS(H, LA & EAP)/ AS(T)/ JS(Toll)
9. PS to MD, NHIDCL