



Phone : 04146 - 258247
 Fax : 04146 - 258248
 E-mail : viluppuram@nhai.org
 E-mail : nhaivpm@hotmail.org
 E-mail : piuvpm.nhai@gmail.com

भारतीय राष्ट्रीय राजमार्ग प्राधिकरण

(सड़क परिवहन और राजमार्ग मंत्रालय)

National Highways Authority of India

(Ministry of Road Transport and Highways)

Office of the Project Director, P.I.U.,

No.26, 1st Floor, V.G.P. Nagar West, Vazhuthareddy Post.

Viluppuram - 605 401. Tamil Nadu.



BHARATMALA
ROAD TO PROSPERITY

11025/NH-66/07/Vol-1/2018/PIU-VPM/ 908

16th June 2020

To

The Regional Officer,
 National Highways Authority of India,
 Sri Tower, 3rd Floor,
 DP, 34, Industrial Estate, Guindy,
 Chennai - 600 032

Sub: NHAI, PIU-Viluppuram-Two laning from Tindivanam (Km.37/600) – Krishnagiri (Km.214/110) Section of NH66 in the state of Tamil Nadu – NHAI, PIU, Viluppuram – Two lane with paved shoulders configuration of Tindivanam to Krishnagiri Section (Km.37/600 to Km.214/110) of NH-66 – **Issue of No Objection Certificate and Access permission for proposed new MS/HSD Retail outlet on LHS of Tindivanam to Krishnagiri section from Km.55/577 to Km.55/622 in survey No. 62/3 of Vallam village, Gingee Taluk, Viluppuram District – Proposal submitted for Extension of Time – reg.**

Ref:

1. IOCL, Lr. No. 4405/NHAI/VALLAM dated 10.06.2020.
2. PIU Viluppuram Lr.No. 11025/NH66/07/Vol-1/2018/PIU-VPM/884 Dt.09.06.2020
3. IOCL, Lr. No. 4405/NHAI/VALLAM dated 20.05.2020.
4. IE, Lr.No.AE-SQC0519/Tiruvannamalai/NH-66/T-K/2020/85 Dt.24.03.2020
5. PIU Viluppuram Lr.No. 11025/NH66/07/Vol-1/2018/PIU-VPM/319 Dt.18.02.2020
6. IOCL, Lr. No. 4405/NHAI/VALLAM dated 11.02.2020.
7. PIU Viluppuram Lr.No. 11025/NH66/07/Vol-1/PIU-VPM/2018/152 Dt.16.01.2020.
8. RO, Chennai Lr.No. NHAI/11019/17/2009/RO Chennai/0106 Dated 07.01.2020
9. MORTH, Chennai Lr.No.RW/MD/TN/NH-66/ROL/98/2017-18 Dt. 08.03.2018.

Sir,

This has reference to the letter 6th cited above, wherein M/s. IOCL has requested extension of time for a period of six months extension from 06.03.2020 to 06.09.2020 for the construction of access for proposed new MS/HSD Retail outlet on LHS of Tindivanam to Krishnagiri section from Km.55/577 to Km.55/622 in survey No. 62/3 of Vallam village, Gingee Taluk, Viluppuram District, duly stating the following reasons:

- i. The delay in getting No Objection Certificate from Additional District Magistrate and District Revenue Officer, Viluppuram. The NOC was received on 12.10.2018 (copy enclosed).
- ii. Delay in construction of access is due to heavy filling of earth and sand fillings as per site conditions.
- iii. Delay in getting approval & permission for moving approved earth from local quarries.

NH

- iv. And other site issues which play major role in completion of the retail out construction by M/s. IOCL & their contractors.

In this regard, the proposal was forwarded to the IE for verification vide reference 5th cited. Accordingly, IE has inspected the site and informed that only the boundary wall and earth filling was completed. Further, the Photograph of site condition as on date is also enclosed for kind perusal.

Subsequently, the applicant vide reference (3) had requested for time extension upto 31.03.2021 (one year) instead of 6 months duly stating the current situation of COVID-19 Pandemic.

RO, MoRTH, Chennai has accorded In-principle approval for the subject retail outlet vide reference (9) dated 08.03.2018. Further, RO, NHAI, Chennai has accorded extension of time upto 06.03.2020 vide letter NHAI/11019/17/2009/RO Chennai/0106 Dated 07.01.2020. However, the applicant has not completed the construction activities stating the above reasons for delay.

The reason/justification for non completion of construction of access to subject retail outlet within 06.03.2020 was requested to M/s. IOCL, Trichy vide Ref (2).

Accordingly, M/s. IOCL has furnished the following reason for delay and requested an approval of 2nd Extension of time till December 2020:

1. Delay in obtaining legal opinion of the proposal site for development of Retail outlet and getting clear title of the land.
2. Being Government of India PSU - Procedural delays in floating the tender.
3. The delay in getting approval of earth and sand moving from local quarries for levelling the site.
4. Due to the COVID-19 lockdown announced from March 2020 till now.

In view of the above, the request for Extension of Time for a period 9month i.e., upto 31.12.2020 of M/s. IOCL for the construction of approach road access to the proposed new MS/HSD Retail outlet on LHS of Tindivanam to Krishnagiri section from Km.55/577 to Km.55/622 in survey No. 62/3 of Vallam village, Gingee Taluk, Viluppuram District is recommended herewith for necessary directions and orders, please.

Encl: As above

Yours faithfully,



(T.V.Sivaji)

General Manager (T)
& Project Director,
PIU, Viluppuram

इंडियन ऑयल कॉर्पोरेशन लिमिटेड

(विपणन प्रभाग) तिरुच्चि मंडल कार्यालय

"ट्रिवेनी" III पलोर, B-35, शास्त्री मार्ग

तिल्लैनगर, तिरुच्चि- 620 018

फोन : 0431-2742011. फैक्स : 0431-2742066

Indian Oil Corporation Limited

(Marketing Division)

Trichy Divisional Office

"Triveni" 3rd Floor, B-35, Shastri Road,

Thillai Nagar, TRICHY - 620 018.

Phone : 0431 - 2742011. Fax : 0431 - 2742066



विपणन प्रभाग

Marketing Division

Ref.4405/NHAI/VALLAM/

10th June 2020

The Project Director

PIU-Villupuram

National Highways Authority of India

No.26, 1st Floor, VGP Nagar West

Vazhudhareddy Post

VILLUPURAM - 605 401

1. NHAI provisional NOC approval letter No. NHAI/PIU/VPM/Retail Outlet/NH-66/2018/551 dated 21.04.2018.
2. NHAI extension letter No.11025/NH-66/07/Vol-1/PIU-VPM/2018/152 dated 16.01.2020

Sir,

With reference to the above and our letter dated 11th February 2020, we would like to submit the following and request your good office to approve extension for another six months till December 2020 duly considering the following reasons:

- 1) Delay in obtaining legal opinion of the proposed site for development of Retail outlet and getting clear title of the land;
- 2) Being Government of India PSU – procedural delays in floating the tender;
- 3) The delay in getting approval of earth and sand moving from local quarries for leveling the site;
- 4) Due to the COVID-19 lockdown announced from March 2020 till now;
- 5) All other the site related issues also plays major role in completion of this project.

In view of the foregoing, we request you to kindly accord approval for extension till Dec. 2020 to enable us complete constructions.

Thanking you,

Yours faithfully,

for IndianOil Corporation Ltd.

M. G. Prathap Reddy 10/06/2020

(M. Girish Prathap Reddy)

Sr. Sales Officer/Villupuram

NHAI-PIU,VILUPPURAM	
DATE	10 JUN 2020
DIARY No	1228
GM (T) & PD	/
DGM (Tech)	/
Mgr (Tech)	/
ACCOUNTANT	/
LAO	/



भारतीय राष्ट्रीय राजमार्ग प्राधिकरण

(सड़क परिवहन और राजमार्ग मंत्रालय)

National Highways Authority of India

(Ministry of Road Transport and Highways)

Office of the Project Director, P.I.U.,

No.26, 1st Floor, V.G.P. Nagar West, Vazhudhareddy Post.

Viluppuram - 605 401. Tamil Nadu.



BHARATMALA
ROAD TO PROSPERITY

Phone : 04146 - 258247

Fax : 04146 - 258248

E-mail : viluppuram@nhai.org

E-mail : nhaivpm@hotmail.org

piuvpm.nhai@gmail.com

11025/NH-66/07/Vol-1/2018/PIU-VPM/ 884

9th June 2020

To

M/s. Indian Oil Corporation Limited,
Triveni, 3rd Floor,
B-35, Shastri Road,
Thillainagar, Trichy 620018.

Sub: NHAI, PIU-Viluppuram-Two laning from Tindivanam (Km.37/600) – Krishnagiri (Km.214/110) Section of NH66 in the state of Tamil Nadu – NHAI, PIU, Viluppuram – Two lane with paved shoulders configuration of Tindivanam to Krishnagiri Section (Km.37/600 to Km.214/110) of NH-66 – **Issue of No Objection Certificate and Access permission for proposed new MS/HSD Retail outlet on LHS of Tindivanam to Krishnagiri section from Km.55/577 to Km.55/622 in survey No. 62/3 of Vallam village, Gingee Taluk, Viluppuram District – Proposal submitted for Extension of Time – reg.**

Ref:

1. IOCL, Lr. No. 4405/NHAI/VALLAM dated 20.05.2020.
2. IE, Lr.No.AE-SQC0519/Tiruvannamalai/NH-66/T-K/2020/85 Dt.24.03.2020
3. PIU Viluppuram Lr.No. 11025/NH66/07/Vol-1/2018/PIU-VPM/319 Dt.18.02.2020
4. IOCL, Lr. No. 4405/NHAI/VALLAM dated 11.02.2020.
5. PIU Viluppuram Lr.No. 11025/NH66/07/Vol-1/PIU-VPM/2018/152 Dt.16.01.2020.
6. RO, Chennai Lr.No. NHAI/11019/17/2009/RO Chennai/0106 Dated 07.01.2020
7. MORTH, Chennai Lr.No.RW/MD/TN/NH-66/ROL/98/2017-18 Dt. 08.03.2018.

Sir,

With reference to the letter 7th cited above, it is informed that RO-MoRTH, Chennai has accorded In-principle approval for the subject retail outlet and vide reference (6) dated 07.01.2020. RO, NHAI, Chennai has granted one time extension upto 06.03.2020 for completion of construction of access.

As per the Ministry Guideline No: RW/NH-33023/19/99-DO-III dated 24.07.2013 Clause 11, *“The Oil Company/Owner may construct the Fuel Station/Private Property along with its access as per approved drawings at their own cost within 6 months of the issue of Provisional NOC. After the construction as per approved drawings and to the satisfaction of the*

\\CO-1\d\Mani\draft

Highway Administration, the final approval may be given within 30 days of the receipt of communication from the applicant about the completion of construction work and License deed may be signed by the Competent Authority (i.e. Highway Administration). In case, the construction is not done in one year, the provisional approval shall be deemed to be cancelled, unless renewed by the Highway Administration."

However, the applicant has not completed the construction activities before 06.03.2020 and requested for 2nd Extension of time for a period 1year i.e., upto 06.03.2021 vide ref (4) & (1).

In this regard, it is requested to furnish justification/reason for non completion of construction of access to the subject retail outlet before 06.03.2020 for taking further action.

Yours faithfully,



(T.V. Sivaji),

General Manager (T)

& Project Director,

PIU-Viluppuram.

इंडियन ऑयल कॉर्पोरेशन लिमिटेड

(विपणन प्रभाग) तिरुच्चि मंडल कार्यालय

"ट्रिवेनी" III पलोर, B-35, शास्त्री मार्ग

तिल्लैनगर, तिरुच्चि- 620 018

फोन : 0431-2742011. फैक्स : 0431-2742066

Indian Oil Corporation Limited

(Marketing Division)

Trichy Divisional Office

"Triveni" 3rd Floor, B-35, Shastri Road,

Thillai Nagar, TRICHY - 620 018.

Phone : 0431 - 2742011. Fax : 0431 - 2742066



IndianOil

विपणन प्रभाग

Marketing Division

Ref: 4405/NHAI/VALLAM

Date : 20-05-2020

The Project Director
PIU-Villupuram
National Highways Authority of India
No.26, 1st Floor, VGP Nagar West
Vazhudhareddy Post
Villupuram-605 401.

Sir,

- SUB: 1. NHAI PROVISIONAL NOC APPROVAL LETTER NO. NHAI/PIU/VPM/RETAIL
OUTLET/NH-66/2018/551 DATED 21.04.2018
2. NHAI EXTENSION LETTER NO.11025/NH-66/07/Vol-1/PIU-VPM/2018/152 DATED 16.01.2020

With reference to your provisional NOC for construction of new MS/HSD Retail Outlet n LHS of Tindivanam to Krishnagiri Section from 55/577 to Km.55/622 in RS. No. 62/3 of Vallam village, Gingee Taluk of Villupuram District on NH-66, Tamil Nadu State. Vide our letter No.4495/NHAI/VALLAM/ dated 11.02.2020 we have requested for extension of construction period for a period of six months till 30.09.2020.

In view of the current situation viz., COVID-19 pandemic, we are unable to take up the construction works at the site. Therefore, we request you to kindly grant us extension till 31.03.2021.

With warm regards,
For Indian Oil Corporation Limited

[Signature]
20/05/20
K BABU NARENDRA
CHIEF DIVISIONAL RETAIL SALES MANAGR
TRICHY DIVISONAL OFFICE

NHAI-PIU,VILUPPURAM	
DATE	20 MAY 2020
DIARY No	207A
GM (T) & PD	MW
DGM (Tech)	9
Mgr (Tech)	
ACCOUNTANT	
LAO	



NHAI Viluppuram <piuvpm.nhai@gmail.com>

REQUEST FOR EXTENSION OF ACCESS PERMISSION - REF: NHAI EXTENSION LETTER NO.11025/NH-66/07/Vol-1/PIU-VPM/2018/152 DATED 16.01.2020

1 message

Babu Narendra K(बाबू नरेन्द्र के) <knarendra@indianoil.in>
To: "piuvpm.nhai@gmail.com" <piuvpm.nhai@gmail.com>
Cc: "Asokan, S (अशोकन, एस)" <asokans@indianoil.in>

Wed, May 20, 2020 at 5:11 PM

Sir,

Scanned copy of our original letter attached pl.

With warm regards

K.BABU NARENDRA
CHIEF DIVISIONAL RETAIL SALES MANAGER
INDIAN OIL CORPORATION LIMITED
TRICHY DIVISIONAL OFFICE
PH.CELL-9443389139

अस्वीकरण

यह संदेश इंडियन ऑयल मेसेजिंग गेटवे, भारत से भेजा गया है। इस इलेक्ट्रॉनिक संदेश में निहित जानकारी और इसके साथ कोई भी संलग्नक केवल प्रेषित व्यक्ति (यों) के लिए ही है और इसमें स्वामित्व, गोपनीय या विशेषाधिकार प्राप्त जानकारी हो सकती है। यदि आप वांछित प्राप्तकर्ता नहीं हैं तो आपको इस ई-मेल को प्रसारित, वितरित या कॉपी नहीं करना चाहिए। कृपया इसकी सूचना तुरंत प्रेषक को दें और इस संदेश की सभी प्रतियां और सभी संलग्नक नष्ट कर दें।
राजभाषा हिन्दी में हम आपके पत्रों का स्वागत करते हैं।

Disclaimer

This Message was sent from IndianOil Messaging Gateway, India. The information contained in this electronic message and any attachments to this message are intended for the exclusive use of the addressee(s) and may contain proprietary, confidential or privileged information. If you are not the



LION ENGINEERING CONSULTANTS PRIVATE LIMITED

"Contributing in Building the Infrastructure of the Nation"

CIN No. U74999 MP2020PTC050788

2

PROJECT OFFICE: H.No : 343/D, First Floor, Nethaji Nagar Main road, Vengikkal, Tiruvannamalai- 606604 Tamil Nadu. E-mail: lsupervision@liongroup.in, Telephone No : 04175-290102.

AE-SQC0519/ Tiruvannamalai/ NH-66/T-K/2020/ 85

Date: 24/03/2020

To:

The General Manager(Tech).& Project Director
National Highways Authority of India,
PIU,VILLUPURAM,
No.26, 1st floor, V.G.P. Nagar West,
Villupuram.

Sub: NHAI, PIU,Villupuram- Balance Work of Two laning with paved shoulder of Tindivanam-Krishnagiri Section of NH66 from km.37/600 to km.219/782 Under NHDP Phase III in the state of Tamilnadu on item rate contract – Construction of new M/S HSD Retail outlet on LHS of Tindivanam to Krishnagiri section from Km 55/577 to Km55/622 in Rs No.62/3 of vallam village,Gingee Taluk of Villupuram District on NH-66 Tamilnadu State.

Ref: 1.IOCL Letter No.4405/NHAI/VALLAM Dt.11.02.2020
2.11025/NHA66/07/Vol-1/PIU-VPM/2018/152 Dt.16.01.2020
3.11025/NH-66/07/Vol-1/2018/PIU-VPM/319. Dt.18.02.2020
4.SQC0519/T.V Malai/NH-66/T-K/2020/69 Dt.1.03.2020

Dear Sir,


With reference to the above subject where in New MS/HSD Retail out on LHS has requested for extension of time for construction of access to propose M/s.Indian oil corporation Limited abutting on LHS of Tindivanam to Krishnagiri section of NH-66 from Km. 55/577 at Km. 55/622.We have visited the site,and we found that Boundary wall and earth filling has been completed.

This is for your information and necessary action.

Thanking you and assuring our best Services and cooperation at all times.


With Regards:


V.B Singh,
Team Leader,
Lion Engineering Consultants and Private Limited.



Enclosure:Photos

Construction of new M/S HSD Retail outlet on LHS of Tindivanam to Krishnagiri section from Km 55/577 to Km55/622 in Rs No.62/3 of vallam village,Gingee Taluk of Villupuram District on NH-66 Tamilnadu State.



2 Mar 2020 5:12:07 PM
12.2538531N 79.810090E
22° 15' 12.7" N
Gingee - Tindivanam Road
Vallam



2 Mar 2020 5:12:59 PM
12.2537261N 79.810090E
22° 15' 12.7" N
Gingee - Tindivanam Road
Vallam





LION ENGINEERING CONSULTANTS PRIVATE LIMITED

"Contributing in Building the Infrastructure of the Nation"

CIN No. U74999MP2020PTC050788

PROJECT OFFICE: H.No : 343/D, First Floor, Nethaji Nagar Main road, Vengikkal, Tiruvannamalai- 606604 Tamil Nadu. E-mail: tkssupervision@liongroup.in, Telephone No : 04175-290102.

AE-SQC0519/Tiruvannamalai/NH-66/T-K/2020/69

Date: 11.03.2020

To:

The General Manager(Tech).& Project Director
National Highways Authority of India,
PIU,VILLUPURAM,
No.26, 1st floor, V.G.P. Nagar West,
Villupuram.

Sub: Construction of Balance Work of two laning with paved shoulder of Tindivanam-Krishnagiri section of NH-66 from km 37.6000 to km 219.782 under NHDP Phase-III in the state of Tamilnadu on item Rate Contract- Construction of new MS/HSD Retail Outlet on LHS OF Tindivanam to Krishnagiri section from Km 55/577 to Km 55/622 in Rs. No 62/3 of vallam,Gingee Taluk of Villupuram District on NH-66 Tamilnadu State –Reg.

Ref:

1. IOCL Letter No.4405/NHAI/VALLAM Dt:11.02.2020
2. This Office Letter No.11025/NH66/07/Vol-1/PIU-VPM/2018152 Dt:16.01.2020
3. 11025/NH-66/07/Vol-1/2018/PIU-VPM/319 Dt:18.03.2020

Dear Sir,

With reference to the above subject M/s Indian Oil Corporation Limited has requested for 6 months extension from 06.03.2020 to 30.09.2020 duly stating the following reason.


1. Delay in obtaining legal opinion of the proposed site for development of Retail outlet and getting clear title of the land.
2. Procedural delays in floating the tender.
3. The delay in getting approval of earth and sand moving from local quarries for leveling the site.
4. All other the site related issues also plays major role in completion of this project.

We have reviewed the site and their request where in they had not submitted any supporting documents. They may asked to submit the relevant documents for our further review.



Thanking you and assuring you of our best attention at all times,

With Regards:



V.B Singh,
Team Leader,
Lion Engineering Consultants Private Limited.

इंडियन ऑयल कॉर्पोरेशन लिमिटेड

(विपणन प्रभाग) तिरुच्चि मंडल कार्यालय

"ट्रिवेनी" III पलोर, B-35, शास्त्री मार्ग

तिल्लैनगर, तिरुच्चि- 620 018

फोन : 0431-2742011. फेक्स : 0431-2742066

Indian Oil Corporation Limited

(Marketing Division)

Trichy Divisional Office

"Triveni" 3rd Floor, B-35, Shastri Road,

Thillai Nagar, TRICHY - 620 018.

Phone : 0431 - 2742011. Fax : 0431 - 2742066

(4)



IndianOil

विपणन प्रभाग

Marketing Division

Ref.4405/NHAI/VALLAM/

The Project Director

PIU-Villupuram

National Highways Authority of India

No.26, 1st Floor, VGP Nagar West

Vazhuthareddy Post

VILLUPURAM - 605 401

NHAI-PIU,VILUPPURAM	
DATE	14 FEB 2020
DIARY No	
GM (T) & PD	
DCM (Tech)	
Mr (Tech)	
ACCOUNTANT	
LAO	

11th Feb. 2020

- Ref: 1. NHAI provisional NOC approval letter No. NHAI/PIU/VPM/Retail Outlet/NH-66/2018/551 dated 21.04.2018.
2. NHAI extension letter No.11025/NH-66/07/Vol-1/PIU-VPM/2018/152 dated 16.01.2020

Kind attention is invited to the reference above, wherein provisional NOC was granted by your concern for construction of new MS/HSD Retail Outlet on LHS of Tindivanam to Krishnagiri Section from Km 55/577 to Km.55/622 in R.S. No. 62/3 of Vallam Village, Gingee Taluk of Villupuram District on NH-66 Tamil Nadu State with a advise to construct as per approved drawing within six months. In addition, it is mentioned that, if the construction is not done in one year, the renewal is to be obtained. Further extension was approved till 6th March 2020.

With above back ground and with your letter of even reference we seek further extension approval for a period of six months till 30.09.2020.

...2...

[Signature]
11/02/2020

:: 2 ::

With submit the following few lines for due consideration to enable for approving six month's extension which is delayed due to following genuine reason;

- 1) Delay in obtaining legal opinion of the proposed site for development of Retail outlet and getting clear title of the land;
- 2) Being Government of India PSU – procedural delays in floating the tender;
- 3) The delay in getting approval of earth and sand moving from local quarries for leveling the site;
- 4) All other the site related issues also plays major role in completion of this project.

In view of above, we request your good office to approve extension for another six months (from 06.03.2020 to 30.09.2020) duly considering the above reasons for the above subject site.

We further assure you that we will complete the works in all respects and submit for final NOC within time limits.

Thanking you,

Yours faithfully,
for INDIANOIL CORPORATION LTD.



11/02/2020

Chief Divisional Retail Sales Manager



Phone : 04146 - 258247
Fax : 04146 - 258248
E-mail : viluppuram@nhai.org
E-mail : nhaivpm@hotmail.org
piuvpm.nhai@gmail.com

भारतीय राष्ट्रीय राजमार्ग प्राधिकरण
(सड़क परिवहन और राजमार्ग मंत्रालय)

National Highways Authority of India

(Ministry of Road Transport and Highways)

Office of the Project Director, P.I.U.,

No.26, 1st Floor, V.G.P. Nagar West, Vazhudhareddy Post.

Viluppuram - 605 401. Tamil Nadu.



BHARATMALA
ROAD TO PROSPERITY

11025/NH-66/07/Vol-1/PIU-VPM/2018/152-
To

16th January 2019

M/s. Indian Oil Corporation Limited
Triveni, 3rd Floor,
B-35, Shastri Road,
Thillainagar, Trichy 620 018

Sub: NHAI, PIU, Viluppuram – Two lane with paved shoulders configuration of Tindivanam to Krishnagiri Section (Km.37/600 to Km.214/110) of NH-66 – Issue of No Objection Certificate and Access permission for proposed new MS/HSD Retail outlet on LHS of Tindivanam to Krishnagiri section from Km.55/577 to Km.55/622 in survey No. 62/3 of Vallam village, Gingee Taluk, Viluppuram District in NH-66 – Extension of Time – reg.

Ref: RO, Chennai Lr.No. NHAI/11019/17/2009/RO Chennai/106
Dt.07.01.2020

Sir,

Please find enclosed herewith the Extension of Time accorded by the Regional Officer, NHAI, Chennai upto 06.03.2020 for the completion of construction of access to the proposed subject retail outlet for information and necessary action.

Encl: Ref 1.

Yours faithfully,

(S.Sakthivel)

Deputy General Manager (T) &
PIU – Viluppuram



भारतीय राष्ट्रीय राजमार्ग प्राधिकरण
(सड़क परिवहन और राजमार्ग मंत्रालय)
National Highways Authority of India
(Ministry of Road Transport & Highways)

दूरभाष/Tele : 91-44-2225 2635
फैक्स/Fax : 91-44-2225 2636
ई-मेल/ E-mail: rochennai@nhai.org

क्षेत्रीय कार्यालय, चेन्नई / Regional Office, Chennai

'श्री टावर' 3rd मंजिल, DP-34 (SP), इंडस्ट्रियल एस्टेट, गिण्डि, चेन्नई - 600 032

NHAI/11019/1772069/RO Chennai

0106

NHAI-PIU,VILUPPURAM	
DATE	10 JAN 2020
DIARY No	146
GM (T) & PD	mm
DGM (Tech)	✓
Migr (Tech)	
ACCOUNTANT	
LAO	

To

The Project Director
Project Implementation Unit
National Highways Authority of India
Viluppuram

Sub: NHAI, PIU, Viluppuram – Two lane with paved shoulders configuration of Tindivanam to Krishnagiri Section of NH-66 – issue of No Objection Certificate and Access Permission for the proposed new MS/HSD Retail Outlet on LHS of Tindivanam to Krishnagiri Section from Km 55/577 to Km 55/622 in Survey No.62/3 of Vallam Village, Gingee Taluk, Viluppuram District in NH-66 – Request for Extension of Time – Reg.

- Ref: 1. RO, MoRT&H, Chennai Letter No.RW/MD/TN/NH66/ROL/98/2017-18 dated 08.03.2018
2. M/s. IOCL Letter No. 4405/NHAI/Vallam dated 10.04.2019
3. PD, Viluppuram Letter No.11025/NH-66/07/Vol-1/PIU-VPM/2018/1984 dated 31.08.2019
4. PD, PIU, Viluppuram Letter No.11025/NH-66/07/Vol-1/PIU-PM/2018/2682 dated 17.12.2019

Sir,

Please refer to your letter 4th cited seeking approval for extension of provisional NOC for further one year. The proposal has been examined and following are observed:


- (i) The "In-Principle" approval for construction of access to the above mentioned Retail Outlet was accorded vide RO, MoRT&H, Chennai vide reference 1st cited. As mentioned in the aforesaid letter at para (i) the provisional approval shall be deemed cancelled in case the construction is not done in one year, unless got renewed. As such, the proposal for issue of final permission & signing of license deed should have been submitted by 07.03.2019. In the instant case approval for extension of the provisional NOC has been sought mentioning that delay in construction of access is due to the delay in receipt of certain statutory / administrative approvals & the same has resulted in delay in commencement of work in time.
- (ii) In the Ministry's letter No.RW/NH-33023/19/99/DO-III dated 01.12.2014 issuing Corrigendum to the guidelines dated 24.07.2013 it is mentioned that the Highway Administration may grant one-time extension up to one year for the construction, on genuine grounds and with proper justification(s) for the delay.

Pavan Kumar

National Highways Authority of India

2. In view of the reasons mentioned for delay in construction of the work, one time extension up to one year i.e. up to 06.03.2020 is granted for the completion of construction of access. In case proposal for grant for final permission and license deed are not received in this office within the extended date for completion i.e. by 06.03.2020, the "In-principle approval" be deemed cancelled and provisional NOC granted by this office may be treated as withdrawn.

3. Further, **the pumps shall not be energized till the final permission is issued & license deed signed by this office.** In case the pumps are energized before the issue of final permission & signing of license deed, the access to Retail Outlet from NH will be cut. Further, it is observed that the extension of time for such proposals are being sought after lapse of considerable time instead of prior to expiry of the specified period for construction of access by Oil Company/private property owner. In future the proposal received after expiry of initial period for construction of access will not be entertained.


(PAWAN KUMAR)
Regional Officer, Chennai

Copy to:

The Retail Sales Manager, M/s. IOCL, Triveni, 3rd Floor, B-35, Shastri Road, Thillainagar, Trichy – 620 018 for Kind information.



GOVERNMENT OF INDIA
MINISTRY OF ROAD TRANSPORT & HIGHWAYS

Regional Office,

C-1-A, Rajaji Bhavan, Besant Nagar, Chennai- 600090.

Telefax Off: 24919341, 24916032.

6

No RW/MD/TN/NH-66/ROL/98/2017-18

To

✓ The Deputy General Manager (Tech) & Project Director,
Project Implementation Unit-Villupuram, NHAI,
No. 26, 1st Floor, VGP Nagar West,
Vazhudhareddy Post,
Villupuram 605401.

NHAI-PIU, VILUPPURAM	
DATE	Dated: 08.03.2018 23 MAR 2018
DIARY No :	1568
PD	
Mgr (T)	
Acct	
LAC	

Sub: Proposal for access permission for construction of culvert and approach road for the access to the Retail Outlet from Km 55/577 to Km 55/622 of LHS on NH 66 R.S. No. 62/3 at Vallam Village, Gingee Taluk & Viluppuram District in the State of Tamil Nadu-"in-principle"-approval-Reg.

Ref: (i) Ministry's letter No.RW/NH 33023/19/99/DO-III dated 24.07.2013.

(ii) Ministry's letter No.RW/NH 33023/19/99/DO-III dated 25.08.2014.

(iii) PD, NHAI, Salem letter No NHAI/PIU/VPM/Retail Outlet/NH-66/2018/160 dated 02.02.2018.

Sir,

Please refer to your letter cited under reference (iii) submitting therewith the above mentioned proposal alongwith license fee amounting to ₹2,40,000/-for approval. The proposal is examined in the light of details furnished therein and also as per details in your inspection report enclosed therewith. "In-principle" approval is accorded for the above proposal and a provisional NOC is issued subject to following conditions:

- yp
f mt-rs.
- (i) The owner/Oil company of the Retail outlet mentioned in the subject shall construct the access from NH-66 to the retail outlet from Km 55/577 to Km. 55/622 through deceleration /acceleration lanes from 55/507 to Km 55/722 as per approved drawings at their own cost within 6 (six) months of issue of this Provisional NOC. On completion of the construction in accordance with the checklist and conforming to the approval, a Completion Certificate would be issued by concerned PD, NHAI,Viluppuram about the completion of construction work and thereafter License Deed would be signed by the undersigned. In case, the construction is not done in one year, the provisional approval shall be deemed cancelled, unless got renewed from this office.
 - (ii) The applicant shall strictly adhere to the undertakings given with the proposal in compliance to Sl.no 7 to 10 of Annexure -I (To Appendix-I) enclosed with Ministry's letter No. RW/NH-33023/19/99-D).III dated 24th July, 2013. It shall be ensured by the concerned PD, NHAI, Viluppuram that the undertakings made by the applicant are complied with in all respects. Any discrepancy would lead to violation of the Ministry's guidelines and the approval accorded shall stand cancelled.
 - (iii) The PD, NHAI, Viluppuram shall examine the road safety conditions during/consequent to construction of approaches. In case of any adverse conditions, the matter may be reported to this office. Also, Compliance to the approved drawings and other conditions are to be ensured.


P.T.O.

- (iv) After obtaining "in-principle" approval, the owner of private property shall be responsible for construction and maintenance of acceleration/deceleration lanes, service lanes, channelizers, drainage arrangement in accordance with the approved drawing/layout plan and specification conforming to the norms at his own cost.
- (v) In case of noticing of defaults/ deviations if any during inspections would lead to cancellation of the approval accorded for access permission.

2. Two copy of the layout plan duly signed undersigned are enclosed.


Encl: As Above

Yours faithfully,


(R.Ellavarason)

Regional Officer

Copy to: Mr K.Babu Narendra Chief Divisional Retail sales Managaer, M/s.IOCL, "Triveni", 3rd Floor, B-35, Shastri Road, Thillainagar, Trichy-620 018 for necessary action.


(R.Ellavarason)
Regional Officer