
RW/NH-12011/01/2019/HP/Packagesl-V/EAP
Government of India

Ministry of Roads Transport & Highways
Ground Floor, Tower-1, Jeevan Bharti Building, 124, Connaught Place, New Delhi - 110 001

Dated: 18" July, 2022
To,

1. M/s LN Malviya Infra Projects Pvt. Ltd.
10 IUIRD Floor City Centre Press Complex MP Nagar Zone |

Bhopal INDIA 462011
inmalviya@rediffmail.com

2. Shri Mayank Mathur, Team Leader cum Senior Highway Engineer,
Authority's Engineer, NH-707,
M/s L. N. Malviya Infra Projects Pvt. Ltd.,
Paonta Sahib-173025 [Email: lnmpsnh707@gmail.com]

3. Shri Ganesh Nairy Karkada, Road Safety Expert,
Authority's Engineer, NH-707,
M/s L. N. Malviya Infra Projects Pvt. Ltd.,
Paonta Sahib-173025 [Email: lnmpsnh707@gmail.com]

Subject: Debarment & Removal of Sh. Mayank Mathur, Team Leader and Sh. Ganesh Nairy
Karkada, Road Safety Expert - Consultancy services of Authority Engineer's for the work of
"Rehabilitation and Upgradation to Intermediate lane/2-lane/2-lane with paved shoulders/4-
lane configuration of Paonta Sahib-Gumma-Fediz Section (km 0.000 to km 103.550) of NH-707
in the State of Himachal Pradesh under Green National Highways Corridor Project (GNHCP) with
the loan assistance of World Bank on EPC Mode". -reg.

Ref.: Show Cause Notice No. RO/HP/Works(256)/2022-23/170 dated 31.05.2022

Sir,
WHEREAS, the Ministry of Road Transport and Highways (the "Client") awarded the

subject cited work to M/s L.N. Malviya Infra Projects Pvt. Ltd., vide letter no. RW/NH-

12011/01/2019/HP/PackagesI-V/EAP dated 12.02.2021 for a contract value of

Rs.13,54,28,961/- (Rupees Thirteen Crore Fifty Four lakh Twenty Eight Thousand Nine hundred
and sixty one only) (excluding GST) payable in India. The Contract Agreement for the said work
was signed on 18.02.2021.

Senior
work for

AND WHEREAS, Shri Mayank Mathur has been appointed as Team Leader cu

Highway Engineer by M/s L.N. Malviya Infra Projects Pvt. Ltd.\for subj&ct
cj
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reviewing the entire Project preparation and implementation activities of the contractor, to
check all the Designs being prepared by the Contractor, ensure execution of works on site as

per specification and standards, continuously interact with the PD, PIU, MoRTH, Paonta Sahib

& Contractor and undertake Project site visits, guide, supervise, coordinate and monitor the

work of other experts in his team as well as those of the Contractor.

AND WHEREAS, Shri Ganesh Nairy Karkada has been appointed as Road Safety Expert
by M/s L.N. Malviya Infra Projects Pvt. Ltd. for subject cited work to look after overall road

safety aspect of the project, to ensure safety provisions as per relevant codes are strictly
followed during construction of road and also during the maintenance period.

A. Regarding progress of Paonta Sahib - Hewna section (Package-!) of NH-707 in the
State of Himachal Pradesh

AND WHEREAS, the Ministry of Road Transport and Highways (the "Authority") awarded
the work of "Rehabilitation and Up-gradation to 2-lane/ 2-lane with paved shoulder/ 4-lane

configuration of Paonta Sahib - Hewna section (Km 0.000 to Km 25.000) of NH-707 in the State
of Himachal Pradesh under Green National Highways Corridor Project (GNHCP) with loan

assistance of World Bank on EPC mode (Package-l)" to M/s ABCI Infrastructures Pvt. Ltd., vide
letter no. RW/NH-12014/01/2019/HP/Packages-l/EAP dated 11.09.2020 for a contract value of

Rs. 174,90,00,000/- (Rupees One Hundred Seventy Four Crore and Ninety Lakh only) (excluding
GST) payable in India. The Contract Agreement for the said work was signed on 17.03.2021.

AND WHEREAS, instructions were conveyed by PIU-Paonta Sahib, MoRTH during meeting
dated 22.12.2021 and 23.12.2021 [proceedings conveyed vide letter no. MoRTH PIU-P.S. /Civil

Works/Pkg |/2020-21/Vol.I1/812 dated 23.12.2021 (copy attached)] to initiate necessary action
as per contractual obligations and within timelines stipulated therein with due regards to

project progress achieved to prepare revised program and work plan specifically indicating time
bound work planning in order to achieve the project milestone at the earliest.

AND WHEREAS, repeated instructions regarding aforesaid were communicated vide
letter no. MORTH PIU-P.S./A.E./2020-21/839 dated 08.01.2022 (copy attached), letter no.

MoRTH PIU-P.S./A.E./2020-21/853 dated 17.01.2022 (copy attached), letter no. MoRTH PIU-

P.S./A.E./2020-21/886 dated 28.01.2022 (copy attached) and letter no. MoRTH PIU-

P.S./A.E./2020-21/897 dated 04.02.2022 (copy attached). However, no action taken has been

reported till date.

AND WHEREAS, during the visit/ meeting of Ministry Officials from Regional Office

(Himachal Pradesh) and PIU Paonta Sahib on 12.02.2022 and 13.02.2022; revised program and

work plan specifically indicating time bound work planning in order to achieve the project
milestone at the earliest could not be furnished thereby indicating lapses/ lacuna and non-

fulfillment of roles/ responsibility under contractual provisigns despite aforementioned

instructions.
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AND WHEREAS, during the visit/ meeting of Ministry Officials from Regional Office
(Himachal Pradesh) and PIU Paonta Sahib on 12.02.2022 and 13.02.2022; no explanation could
be furnished for delay in processing of time extension prayer submitted by the Contractor

(Package-l) submitted on 07.12.2022. Further, even after repeated requests vide letter no.

MORTH PIU-P.S./A.E./2020-21/1034 dated 20.04.2022 and MoRTH PIU-P.S./A.E./2020-21/1080
dated 07.05.2022, requisite submissions along with supporting documents including revised
work programme have not been furnished by M/s L.N. Malviya Infra Projects Pvt. Ltd. till date.

AND WHEREAS, it has been categorically indicated vide letter no. MoRTH PIU-

P.S./A.E./2020-21/886 dated 28.01.2022 and letter no. MoRTH PIU-P.S./A.E./2020-21/897
dated 04.02.2022 that any claims raised by the Contractor due to non-fulfillment of the
Contractual obligations by Authority's Engineer shall be attributable to M/s L.N. Malviya Infra

Projects Pvt. Ltd. and shall be entirely borne by M/s L.N. Malviya Infra Projects Pvt. Ltd.

B. Regarding progress of Hewna - Ashyari section (Package-Il) of NH-707 in the State of
Himachal Pradesh

AND WHEREAS, the Ministry of Road Transport and Highways (the "Authority") awarded
the work of "Rehabilitation and Up-gradation to 2-lane configuration of Hewna - Ashyari section

(Km 25.000 to Km 50.000) of NH-707 in the State of Himachal Pradesh under Green National

Highways Corridor Project (GNHCP) with loan assistance of World Bank on EPC mode (Package-
Il)" to M/s R.G. Buildwell Engineers Ltd., vide letter no. RW/NH-12014/02/2019/HP/Packages-
I1/EAP dated 11.09.2020 for a contract value of Rs. 151,00,00,000/- (Rupees One Hundred Fifty
One Crore only) (excluding GST) payable in India. The Contract Agreement for the said work
was signed on 16.02.2021.

AND WHEREAS, instructions were conveyed by PIU-Paonta Sahib, MoRTH during meeting
dated 02.12.2021 [proceedings conveyed vide letter no. MoRTH PIU-P.S./Civil Works/Pkg
11/2020-21/782 dated 02.12.2021 (copy attached)] to initiate necessary action as per
contractual obligations and within timelines stipulated herein with due regards to project
progress achieved to prepare revised program and work plan specifically indicating time bound

work planning in order to achieve the project milestone at the earliest.

AND WHEREAS, repeated instructions regarding aforesaid were communicated vide
letter no. MORTH PIU-P.S./A.E./2020-21/811 dated 23.12.2021 (copy attached), letter no.

MoRTH PIU-P.S./A.E./2020-21/817 dated 28.12.2021 (copy attached), letter no. MoRTH PIU-

P.S./A.E./2020-21/836 dated 07.01.2022 (copy attached) and letter no. MoRTH PIU-

P.S./A.E./2020-21/854 dated 17.01.2022 (copy attached). However, no action taken has been

reported till date.
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Regarding road safety on NH-707 in the State of Himachal PradeshC.

AND WHEREAS, instructions were conveyed to Authority's Engineer vide letter no.

MORTH PIU-P.S./Misc./2021-22/862 dated 18.01.2022 (copy attached) to get road safety
measures implemented, as elaborated in letter no. MoRTH PIU-P.S./Misc./2021-22/861 dated

18.01.2022 (copy attached) and furnish package wise action taken/ implementation report.
AND WHEREAS, on failure to furnish the compliance thereof a reminder to this effect was also

sent vide letter no. MORTH PIU-P.S./A.E./2020-21/894 dated 31.01.2022 (copy attached).

AND WHEREAS, it was instructed vide MoRTH PIU-P.S./Civil Works/Pkg 1/2020-

21/Vol.11/903 dated 07.02.2022, MoRTH PIU-P.S./Civil Works/Pkg I/2020-21/Vol.1I/916 dated

08.02.2022 and MoRTH PIU-P.S. /Civil Works/Pkg !/2020-21/Vol.II/917 dated 08.02.2022 to take

note of carriageway damaged/ excavated for placing of culverts (more than 2 months) and

casted utility box/ pre cast drain placed left open from top (i.e. without slab) which may be a

safety hazard and it was directed to initiate necessary action as per contract agreement.
However, no action taken has been reported till date.

AND WHEREAS, during the visit/ meeting of Ministry Officials from Regional Office

(Himachal Pradesh) and PIU Paonta Sahib on 12.02.2022 and 13.02.2022; lapses in road safety
were again observed despite aforementioned instructions.

AND WHEREAS, a Show Cause Notice was issued to Shri Ganesh Nairy Karkada, Road

Safety Expert vide PIU-Paonta Sahib, MoRTH letter no. MoRTH PIU-P.S./A.E./2020-21/948 dated

18.02.2022 to give an opportunity to represent his case by replying to the Show Cause Notice

by 07.03.2022. However, Shri Ganesh Nairy Karkada, Road Safety Expert failed to attend PIU-

Paonta Sahib, MoRTH with proper justification within the timeline specified in the Show Cause

Notice.

AND WHEREAS a request was made vide letter no. MoRTH PIU-P.S./A.E./2020-21/1004
dated 25.03.2022 to extend all support in accordance with clause 25 of GCC of Contract for

Consultant's services and in reference to the visit of Bank scheduled from 28.03.2022 to

01.04.2022. Further, it was also requested to ensure that all the requisite records, documents,

details, designs, any other information etc. related to civil works/ consultant's services are

made available during the visit for perusal of the concerned. However, Shri Ganesh Nairy
Karkada, Road Safety Expert remained on unauthorized absence from the site during the
World Bank's visit.

AND WHEREAS vide PIU-Paonta Sahib, MoRTH letter no. MoRTH PIU-P.S./A.E./2020-
21/1016 dated 01.04.2022, it was requested have Construction Stage Audit conducted as per

requirements cited in IRC Manual on Road Safety Audit and to furnish a package-wise report in
this regard (categorically indicating location specific measures) latest by 04.04.2022, 05:00
P.M. However, Shri Ganesh Nairy Karkada, Road Safety Expert only submitted a package-wise
checklist indicating that Traffic Management Plan and other safety are in place at
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site on 04.04.2022. However, the facts reported therein are inconsistent with the site
condition.

AND WHEREAS, a Show Cause Notice to this effect was also issued to Shri Mayank Mathur,
Team Leader cum Senior Highway Engineer vide PIU-Paonta Sahib, MoRTH letter no. MoRTH
PIU-P.S./A.E./2020-21/949 dated 18.02.2022 to give an opportunity to represent his case by
replying to the Show Cause Notice by 07.03.2022. However, Shri Mayank Mathur, Team Leader
cum Senior Highway Engineer failed to do so. Further, vide this office's letter no. MoRTH PIU-

P.S./A.E./2020-21/994 dated 01.04.2022 timeline for the same was extended till 04.04.2022
but Shri Mayank Mathur, Team Leader cum Senior Highway Engineer did not report to this office
regarding the same.

AND WHEREAS a request was made vide letter no. MoRTH PIU-P.S./A.E./2020-21/1004
dated 25.03.2022 to extend all support in accordance with clause 25 of GCC of Contract for
Consultant's services and in reference to the visit of Bank scheduled from 28.03.2022 to
01.04.2022. Further, it was also requested to ensure that all the requisite records, documents,
details, designs, any other information etc. related to civil works/ consultant's services are
made available during the visit for perusal of the concerned. However, Shri Mayank Mathur,
Team Leader cum Senior Highway Engineer failed in his duty for the same during the visit of
World Bank.

AND WHEREAS, following road safety issues highlighted during the visit and other lapses
on the part of the key personnel were communicated vide this office's letter no. MoRTH PIU-

P.S./A.E./2020-21/1027 dated 12.04.2022 requesting action by 16.04.2022. However, no reply
to this effect has been received:

(i) Measures to strengthen Occupational Health and Safety procedures and practices for all
of the packages.

(ii) Provision of advanced warning signs, signs and solid barriers in accordance with the
standard drawings, at hazards including excavations, valley sides, and rock piles/
equipment or use effective alternative solutions.

(iii) Fencing to prevent access of the public to worksites, excavations and other hazards.

(iv) Fencing and guarding to prevent access to excavations with standing water.

(v) Regutar training of drivers and operators, and the adoption of strong speed control
measures.

(vi) Trimming of extremely steep and at times overhanging excavated slopes which present
a safety hazard to workers and road users.

AND WHEREAS, the World Bank further remarked the following in their visit note:

(i) There was no evidence of the expected level of proactiyity in identifyinyand resolving
problems on the site.
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(ii) Inconsistent progress reporting with confusion between physical and financial progress,
with no regular monthly/quarterly progress reports made available.

(iii) Unsound technical solutions being considered for watercourse drainage at a Package 2

spoil area.

(iv) Progress reports and other information on implementation progress was requested by
the Bank in advance of the visits and repeatedly during the visit, but to date only limited
and inconsistent information has been received.

In the light of above facts and circumstances, an opportunity to represent the case by

replying to the Show Cause Notice dated 31.05.2022 was provided. However, no reply from the

firm (M/s LN Malviya Infra Projects Pvt. Ltd.) or Shri Mayank Mathur, Team Leader cum Senior

Highway Engineer was received. Furthermore, the reply received through email from Shri

Ganesh Nairy Karkada, Road Safety Expert was not found to be satisfactory.

Therefore, in view of the aforementioned dereliction of duties as per contractual

provisions the following actions against Shri Mayank Mathur and Shri Ganesh Nairy Karkada are

hereby taken:

1. Shri Mayank Mathur, Team Leader cum Senior Highway Engineer - Removal from project and
debarment for two years.

2. Shri Ganesh Nairy Karkada, Road Safety Expert - Removal from project and debarment for

one year

This has been issued with the approval of the Competent Authority in the Ministry.

18
Vipin Kumar)

Executive Engineer (EAP)

Copy to (for information):
1 . The Chief Engineer, Monitoring Zone, MoRTH, New Delhi

2 . The Regional Officer-Shimla, MoRTH, Himachal Pradesh

4 . General Manager, INFRACON - with a request to upload on portal
4 . NIC, MORTH - with a request to upload on MoRTH's website
5 . IT Cell, NHAI - with a request to upload on their website
6 . NIC, NHIDCL -with a request to upload on their website

3. The Project Director, PIU-Paonta Sahib, MoRTH, Himachal Pradesh
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