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Letter No.):>..q..f.. .. .lGoh·arganj-Bhopal/Pkg.-V/AE/2022, Bhopal Date~./ ..)'/2022

To,
Shri Abhijeet Palit
The Bridge/ Structural Engineer of Authority Engineer,
M/s Theme Engineering Services Pvt. Ltd.,
Jaipur.

Sub: Rehabilitation and upgradation of Goharganj to Bhopal section of NH-12 from existing Km
255/300 to Ian 301/200 includin~ construction ofObedullaganj bypass from existing km 278/450
ofNH-12 to existing km 3/600 ofNH-69 in the state of Madhya Pradesh to four lanes with paved
shoulder under NHDP-III on Engineering, Procurement &construction (EPC) basis. Regarding:
SUSPENSION AND DEBARRMENT OF BRIDGE ENGINEER FROM PARTICIPATING
IN ONGOING/FUTURE BIDDING& SHOWCAUSENOTICE FOR MAJOR FAILURE
OF RETAINING WALL OF KALIYASOT BRIDGE IN KM. 294+920AS UNDER SOP
DATED 07.10.2021OF MORT&H.

Ref:- Agreement dated 22.07.2016.

This is in reference to Project for Rehabilitation and up-gradation of Goharganj to Bhopal Section
ofNH-12 from existing Km 255/300 to km 301/200 including Construction ofObedullaganj bypass from
existing km 278/450 ofNH-12 to existing Ian 3/600 ofNH-69 in the State of Madhya Pradesh to four lanes
with paved shoulder under NHDP-III on EPC mode was awarded to Mis Centrodorstroy India Pvt. Ltd.,
New Delhi and agreement signed on 07.12.2017. Provisional Completion issued on 25.05.2021 and you
were appointed as authority engineer for rehabilitation and up-gradation of Jabalpur Bhopal section ofNH-
12 from km 130.00 to km 301.200 to Four lane with paved Shoulder with Provision of rigid pavement on
EPC mode under NHDP-IIl in the State ofM.P.

During the night intervening 24th& 25th July 2022, the retaining wall of major bridge at Kaliyasot
River at Km. 294+920 on left hand side of service road has overturned in a length of 45m ( 25m+20m).
Failure of retaining wall has resulted in disruption of traffic on service road as well as two lane of main
carriageway which led to material adverse effect enproject road & endangered the public safety.

As per clause 4 of section 6 TOR of Authority'S Engineer Agreement, the Authority Engineer has
to adhere with following sub clauses:

4.1 - During the Construction Period, the Authority's Engineer shall review the Drawings
furnished by the Contractor along with supporting data, including the geo-technical and
hydrological investigations, characteristics of materials from borrow areas and quarry
sites, topographical surveys, and the recommendations of the Safety Consultant in
accordance with theprovisions of Clause 10.1.6 of Model EPC Agreement. The Authority's
Engineer shall complete such review and send its observations to the Authority and the
Contractor within 15(fifteen) days of receipt of such drawings; provided, however that in
case of a Major Bridge or Structure, the aforesaid period of 15 (fifteen) days may be
extended upto 30(thirty days). In particular, such comments shall specify the conformity or
otherwise ofsuch drawings with the Scope of the Projects and Specification of Standards.

4.3- The Authority's Engineer shall review the Quality Assurance Plan submitted by the
Contractor and shall convey its comments to the Contractor within a period of21 (twenty
one) days stating the modification, if any, required.



4.4 - The Authority's Engineer shall complete the review of the methodologyproposed to be
adopted by the Contractorfor executing the works, and convey its comments to the
Contractorwithin a period of the 10(ten)daysform the date of receipt of theproposed.
methodologyform the Contractor.

As per SOP dated 07.10.2021 issued by MoRTH for to debar/penalize/ declare as Non-Performer
the Authority'S EngineerlIndependent Engineer/Construction Supervision ConsultantlProject management
Consultant in National Highways and centrally sponsored road projects»

S. Type of Deficiency Action to be taken against Consultant

No.
No. (IEAE/CSCIPMC) engaged during
construction &maintenance
Key Personnel Firm

2(a) Failure to detect design/quality deficiency in The concerned Key Declaring the Consultant as Non-
Key Component** not having substantial Personnel & Team Performer up to 1 year or till
cost (below 1% of civil work (cost) and lor Leader to be removed rectification of deficiencies and

time implication (below 5% or project from the Project and taking adequate measures not to

completion period) debarred upto leone) repeat such instances in future,
Year whichever is earlier.

3(c) Failure to detect deficiency/ not reviewing The concerned Key In addition to rectification of

design (including temporary works) and Personnel & Team deficiencies and taking adequate
, . Leader to be removed suchconstruction measures not to repeat

(including methodology) of structural. from the Project and instances in future, the consultant

components of flyover/ bridges/ debarred upto 2(two) to be debarred up to 2 years.

underpasses/ overpasses/ ROB /RUB etc. Year

In light of the above facts & field visit inspection by both MoRT&H & MPRDC officials, it can
be understood that you had endangered the public safety and as per MoRT&H- Standard operating
procedure to debar/penalize/declare the Authority Engineer as non-performer in National Highway and
other centrally sponsored road projects dated 07.10.2021, the Authority is left out with no option but to act
as per aforesaid SOP and hereby suspend your candidature from participating in ongoing/future bidding
across MoRT&H and other projects for one-month period from today. Further, you are hereby directed to
submit your reply as to why action shall not be initiated as under SOP dated 07.10.2021 within stipulated
time period thereof. In case of no reply or the reply is not found tenable by the authority, you shall be
debarred for 2 year in NH or centrally sponsored road works.

Endt. No .. 1.}::~.7...lGoharganj-BhopallPkg.- V/AE/2022,

Copy to:-
1. PA to Managing Director, MPRDC, Bhopal.
2. The Engineer-in-Chief, MP Public Works Department, Nirman Bhawan, Bhopal.
3. The ChiefEngineer(Zone~IV), MORTH, Transport Bhawan, New Delhi.
4. The Chief Engineer-RO, MORTH, Nirman Bhawan, Arera Hills, Bhopal.
5. The Divisional Manager, MPRDC, Bhopal.
6. The AGM(MIS), MPRDC, Bhopal.

.12-;.,1-'-"~".,
(Ashutosh Mishra)

Chief Engineer (BOT)
MPRDC, Bhopal

Bhopal Date.?6./ / ..12022

~.z..'-
Chief Engineer (BOT)

MPRDC, Bhopal


