
File No.RW/NH-33044/76/2021-S&R(P&B) 

Government of India 

Ministry of Road Transport & Highways 

(S&R Zone) 

1, Parliament Street, Transport Bhawan, New Delhi-110001 

Date: 6" Oct, 2021 
To, 

A The Chief Secretaries of all State Governments/UTs. 

2. The Principal Secretaries/Secretaries of all State/UTs PWD dealing with 

National Highways, other centrally sponsored schemes and state schemes. 

3. The Chairman, National Highways Authority of India (NHAI), G-5&6, Sector-10, 

Dwarka, New Delhi-110075. 

4, Director General (Border Roads), SeemaSadakBhawan, Ring Road, New Delhi- 

110010. 

5. The Managing Director, National Highway Infrastructure Development 

Corporation Ltd., 3 floor, PTI Building, Parliament Street, New Delhi-110001. 

6. All Engineer-in-Chief and Chief Engineers of all States/ UTs PWD dealing with 

National Highways, other centrally sponsored schemes and state schemes. 

7. All CE-ROs, ROs and ELOs of the Ministry. 

Sub: Standard operating procedure to debar/penalize/declare the Contractor/ 

Concessionaire as Non-Performer in National Highways and other centrally 

sponsored road projects. 

Ref: (i) Ministry’s letter No. RW/NH-37010/4/2010-EAP(Printing) Vol.-IV dated 

05.03.2019. 

(ii) Ministry’s letter No. RW/NH-34066/01/2020-QCZ dated 14.06.2021 

Sir, 

It has been noticed that in many cases there are lapses on the part of 

Contractors/Concessionaires in fulfilling contract provisions during development 

period, construction period and O&M Stage, that causes delay/acceptance of sub- 

standard works leading to premature distress/failure during construction. 

2. In order to ensure construction of roads as per standards and specifications laid 

down in the contract/concession agreements and to avoid project delays, it has been 

decided to debar/penalize/declare Contractors/Concessionaires as Non-Performer for 

their lapses in National Highways and other centrally sponsored road projects, as 

Page 1 of 12 taf—



detailed herewith. It is clarified that such actions of the Authority would be without 

prejudice to the remedies available to Ministry of Road Transport & Highways 

(MoRT&H) or its executing agencies under the — contract/concession 

agreement/governing laws. This circular is issued in supersession to Ministry's earlier 

  

issued circular dated 14.06.2021 at sl. no. (ii) of reference. 

  

  

  

  

  

  

Sl. Type of Deficiency Action to be taken against 

No. Contractor/concessionaire 

1 | Failure to set up institutional | Declaring the contractor f 

mechanism and procedure as per | concessionaire as non- performer till 

contract. institutional mechanism and procedure 

is properly set up as verified by the 

“Nominated Officer”. 

2 | Fails to complete or has missed any | Declaring the contractor / 

milestone and progress not | concessionaire as non-performer till 

commensurate with contiguous | milestone is achieved or project is 

unencumbered _ project length | completed as _ certified by the 

/ROW available even after lapse of | “Nominated Officer”. 

6 months from respective project 

milestone/Schedule Completion 

date, unless Extension of Time has 

been granted due to Authority’s 

Default or Force Majeure. 

3 | Fails to achieve progress | Declaring the contractor / 

commensurate with funds released | concessionaire as non-performer till 

from Escrow Account (Equity + Debt | progress commensurate with funds 

+ Grant) in BOT or HAM project and | released is achieved as certified by the 

variation is more than 25% in the | “Nominated Officer”. 

last 365 days. 

4 | Fails to achieve the target progress | Declaring the contractor / 

or complete the project as per | concessionaire as non- performer till 

schedule agreed at the time of | completion of project or achievement 

sanctioning of funds under One Time | of project target as certified by the 

Funds Infusion (OTFI) or relaxations | “Nominated Officer”. 

to contract conditions to improve 

cash flow solely on account of 

concessionaire’s failure/default. 

5 | (a) Fails to complete rectification | Declaring the contractor /   (excluding minor rectifications) as   concessionaire as non- performer till 
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per time given in non-conformity 

reports (NCR) in design/completed 

works/maintenance or reported in 

Inspection Reports issued by Quality 

Inspectors deployed by the 

Authority or Officers of the 

Authority. 

(b) Fails to complete minor 

rectifications exceeding 3 instances 

in a project not completed as per 

time given in non-conformity 

reports (NCR) in design/completed 

works/maintenance. 

rectification(s) is completed 

certified by the “Nominated Officer”. 

as 

  

Fails to start the work or causes 

delay to maintenance & 

repair/overlay of the project. 

Declaring the contractor 

concessionaire as non- 

/ 

performer till 

it is completed as certified by the 

“Nominated Officer”. 
  

Fails to complete Punchlist items 

even after lapse of time for 

completion of such items excluding 

delays attributable to the Authority. 

Declaring the contractor / 

concessionaire as non-performer till 

punch list items are completed as 

certified by the “Nominated Officer”. 
  

          
Occurrence of minor failure of | Rectification by 

structures/highway due to | contractor/concessionaire at its own 

construction defect wherein no | cost. In addition, penalty of 5% of 

causalities are reported. contract value of failed/defective 

[Causalities include injuries to | work or 0.5% of contract value of 

human being or animals] whole work, whichever is more, shall 

also be imposed and written warning. 

The key personnel (head of the 

Structures in case of failure occurred 

on structures or head of 

Pavement/Highways in case of 

pavement failure) may be kept on 

watch list for any future recurrence 

besides issuing written warning. 

The rectification shall be certified by 

the “Nominated Officer”. 

Occurrence of major failure of | Rectification by 

structures /highway due to | contractor/concessionaire at its own 

construction defect wherein no | cost and debarment up to 1 year or till 
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casualties are reported. 

{Causalities include injuries to 

human being or animals] 

completion of instant work, 

whichever is higher, in NH or centrally 

sponsored road works. In addition, 

penalty of 5% of contract value of 

failed/defective work or 0.5% of 

contract value of whole work 

whichever is more, shall also be 

imposed. 

The key personnel (head of the 

Structures in case of failure occurred 

on structures or head of 

Pavement/Highways in case of 

pavement failure) will be removed 

from the project and debarment of 

concerned key personnel up to 2 years 

in NH or centrally sponsored road 

works. 

The rectification shall be certified by 

the “Nominated Officer”. 
  

  
10 

  
Occurrence of major failure of 

structures/highway due to 

construction defect leading to loss 

of human lives besides loss of 

reputation of the Authority etc. 

  
Rectification by contractor/ 

concessionaire at its own cost and 

debarment up to 3 years or till 

completion of instant work, whichever 

is higher in NH or centrally sponsored 

road works. In addition, penalty of 10% 

of contract value of failed/defective 

work or 1.0% of contract value of 

whole work, whichever is more, shall 

be imposed. 

The key personnel (head of the 

Structures in case of failure occurred 

on structures or head of 

Pavement/Highways in case of 

pavement  failure)will be removed 

from the project and debarment up 

to 3 years in NH or centrally sponsored 

road works. 
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The rectification shall be certified by 

the “Nominated Officer” or a 3 

member Committee.         
[“Nominated Officer” is any officer other than the concerned Technical Division/Zone or 

3 member committee, for ensuring independent certification/verification nominated by 

Director General (RD) & Special Secretary/ Chairman, NHAI/Managing Director, NHIDCL/ 

Director General (Border Roads) for this purpose.] 

3. Following amendments shall be made in the provisions of Model Request for 

Proposal (RFP) Document for National Highways and other centrally sponsored road 

works proposed to be implemented on EPC mode of contract. Similarly, amendments 

shall also be incorporated in the Ministry’s Standard RFP for Hybrid Annuity Model 

(HAM) & Build Operate Transfer (BOT) concession agreement. 

  

Sr. Clause No. of Existing provision Amendments made 

No. Model RFP 

Document for 

  

EPC mode of 

Contract 

1. Clause 2.1.14 | The Bidder, including | The Bidder, including an individual 

of an individual... or any of its Joint Venture 

Section 2: | following parameters: | member, should not be a non- 

Instruction to | .... performing party on the bid 

Bidders (from | (xiii) ....hearing of submission date. The Bidder, 

start to end of | such party. including any Joint Venture 

sub-clause Member, shall be deemed to be a 

(xiii) non-performing party, if it attracts 

any or more of the following 

conditions in any of its ongoing or 

completed project: 

(i) Fails to set up institutional 

mechanism and procedure as per 

contract. 

(ii) Fails to mobilize key 

construction equipment within a 

period of 4 months from the 

Appointed Date;           
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(iii) Fails to complete or has 

missed any milestone and progress 

not commensurate with contiguous 

unencumbered project = length 

/ROW available even after lapse of 

6 months from respective project 

milestone/Schedule Completion 

date, unless Extension of Time has 

been granted due to Authority’s 

Default or Force Majeure; 

(iv) Fails to achieve progress 

commensurate with funds released 

from Escrow Account (Equity + 

Debt + Grant) in BOT or HAM 

project and variation is more than 

25% in the last 365 days; 

(v) Fails to achieve the target 

progress or complete the project 

as per schedule agreed at the time 

of sanctioning of funds under One 

Time Funds Infusion (OTFI) or 

relaxations to contract conditions 

to improve cash flow solely on 

account of 

Concessionaire's/contractor’s 

failure/default; 

(vi) Fails to complete 

rectification (excluding minor 

rectifications) as per time given in 

non-conformity reports (NCR) in 

design/completed 

works/maintenance or reported in 

Inspection Reports issued by 

Quality Inspectors deployed by the 

Authority or Officers of the 

Authority. 
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(vii) Fails to complete minor 

rectifications exceeding 3 

instances in a project as per time 

given in non-conformity reports 

(NCR) in design/completed 

works/maintenance; 

(viii) Fails to fulfill its obligations 

to maintain a highway in a 
satisfactory condition in spite of 

two rectification notices issued in 

this regard; 

(ix) Damages/penalties 

recommended by 

Independent/Authority’s Engineer 

during O&M Period and remedial 

works are still not taken up; 

(x) Fails to complete Punch list 

items even after lapse of time for 

completion of such items 

excluding delays attributable to 

the Authority; 

(xi) Occurrence of minor failure 

of structures/highway due to 

construction defect wherein no 

causalities are reported 

(causalities include injuries to 

human being / animals); 

(xii) Occurrence of major failure 

of structures/highway due to 

construction defect wherein no 

casualties are reported (causalities 

include injuries to human being / 

animals); 
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(xiii) Occurrence of major failure 

of structures/highway due to 

construction defect leading to loss 

of human lives besides loss of 

reputation etc. of the authority; 

(xiv) Fails to make premium 

payments excluding the current 

installment in one or more 

projects; 

(xv) Fails to achieve financial 

closure in two or more projects 

within the given or extended 

period (which shall not be more 

than six months in any case); 

(xvi) Fails to submit the 

Performance Security within the 

permissible time period in more 

than one project; 

(xvii) Rated as an 

unsatisfactory performing entity/ 

non-performing entity by an 

independent third-party agency 

and so notified on the website of 

the Authority; 

(xviii) Failed to perform for 

the works of Expressways, National 

Highways, ISC & El works in the 

last 2(two) years, as evidenced 

by imposition of a penalty by an 

arbitral or judicial authority or a 

judicial pronouncement or arbitral 

award against the Bidder, 

including individual or any of its 

Joint Venture Member, as the case 
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may be; 

agencies for breach 

of its Joint Venture 

the Bidder from 

participation in bids 

opportunity of hearing 

party. 

(xx) Fails to start the     

(xix) Expelled from the contract or 

the contract terminated by the 

Ministry of Road Transport & 

Highways or its implementing 

Bidder, including individual or any 

Provided that any such decision of 

expulsion or termination of 

contract leading to debarring of 

prescribed period should have 

been ordered after affording an 

causes delay in maintenance & 

repair/overlay of the project. 

by such 

Member; 

further 

for the 

to such 

works or 

  

2, Table below Para 3 (Name of Bidder/Member of JV: ) of Clause 7 
(b) of Annex | to Appendix IA shall be replaced as below 

  

Sr. 

no. 

Categories of Non-Performer Name of 

the 

Project(s) 

  

Fails to set up institutional mechanism and procedure as per 

contract. 
  

ii. Fails to mobilize key construction equipment within a period of 4 

months from the Appointed Date. 
  

iii. Fails to complete or has missed any milestone and progress not 

commensurate with contiguous unencumbered project length 

/ROW available even after lapse of 6 months from respective 

project milestone/Schedule Completion date, unless Extension of 

Time has been granted due to Authority’s Default or Force Majeure. 
      Fails to achieve progress commensurate with funds released from 

Escrow Account (Equity + Debt + Grant) in BOT or HAM project and 

variation is more than 25% in the last 365 days.     
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Fails to achieve the target progress or complete the project as per 

schedule agreed at the time of sanctioning of funds under One 

Time Funds Infusion (OTFI) or relaxations to contract conditions to 

improve cash flow solely on account of Concessionaire's/contractor’s 

failure/default. 
  

Vi. Fails to complete rectification (excluding minor rectifications) as 

per time given in  non-conformity reports (NCR) in 

design/completed works/maintenance or reported in Inspection 

Reports issued by Quality Inspectors deployed by the Authority or 

Officers of the Authority. 
  

Vii. Fails to complete minor rectifications exceeding 3 instances in a 

project as per time given in non-conformity reports (NCR) in 

design/completed works/maintenance. 
  

Viii. Fails to fulfill its obligations to maintain a highway in a satisfactory 

condition in spite of two rectification notices issued in this regard. 
  

Damages/penalties recommended by _ Independent/Authority’s 
Engineer during O&M Period and remedial works are still not taken 
up. 
  

Fails to complete Punch list items even after lapse of time for 

completion of such items excluding delays attributable to the 

Authority. 
  

xi. Occurrence of minor failure of structures/highway due to 

construction defect wherein no causalities are reported (causalities 

include injuries to human being / animals). 
  

xii. Occurrence of major failure of structures/highway due to 

construction defect wherein no casualties are reported (causalities 

include injuries to human being / animals). 
  

xiii. Occurrence of major failure of structures/highway due to 

construction defect leading to loss of human _ lives besides loss of 

reputation etc. of the authority. 
  

xiv. Fails to make premium payments excluding the current installment 

in one or more projects. 
  

XV. Fails to achieve financial closure in two or more projects within the 

given or extended period (which shall not be more than six months 

in any case). 
  

xvi. Fails to submit the Performance Security within the permissible time 

period in more than one project. 
    xvii.   Rated as an unsatisfactory performing entity/ non-performing entity 

by an independent third-party agency and so notified on the website 

of the Authority. 
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xviii.| Failed to perform for the works of Expressways, National Highways, 

ISC & El works in the last 2(two) years, as evidenced by imposition 

of a penalty by an arbitral or judicial authority or a judicial 

pronouncement or arbitral award against the Bidder, including 

individual or any of its Joint Venture Member, as the case may be. 

xix. | Expelled from the contract or the contract terminated by the 

Ministry of Road Transport & Highways or its implementing 

agencies for breach by such Bidder, including individual or any of 

its Joint Venture Member; Provided that any such decision of 

expulsion or termination of contract leading to debarring of the 

Bidder from further participation in bids for the prescribed period 

should have been ordered after affording an opportunity of hearing 

to such party. 

  

  

xx | Fails to start the works or causes delay in maintenance & 

repair/overlay of the project.           
4, Chief Engineer (RO/HQ), MoRTH / Chief General Manager, NHAI/ Executive 

Director, NHIDCL/ Chief Engineer, BRO shall be the competent authority for certifying 

the report submitted by “Nominated Officer” regarding completion of the 

rectification. 

5. Before deciding a  contractor/concessionaire as  Non-Performer or 

debarring/penalizing it, the concerned authority shall issue a notice to the 

contractor/concessionaire by giving 15 days’ time to furnish its written reply and 

allow personal hearing, if so desired by the contractor/concessionaire, before the 

competent authority or any person designated for the purpose. Such a notice shall not 

be issued without the approval of an officer below the rank of Chief 

Engineer/CGM/ED. In case of projects where public safety is endangered by the 

behavior/conduct/action of the consultant/contractor/concessionaire, the authority 

may temporarily suspend the consultant/contractor/concessionaire from participating 

in ongoing/ future bidding upto 1 month period during which the regular process of 

debarment shall be concluded. 

6. The competent authority for approval of penal action as above will be the 

DG(RD) &SS in respect of NH works being implemented through State PWDs, 

Chairman, NHAI in respect of NH works being implemented through NHAI, MD, NHIDCL 

in respect of NH works being implemented through NHIDCL and Director General 

(Border Roads) for works entrusted to BRO. 
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7. The firm/individuals on which penal/deterrent action is taken may represent 

to the “Reviewing authority” against the action/penalty imposed. The “Reviewing 

Authority” shall be the Secretary, RT&H in respect of all NH works and other centrally 

sponsored road works being implemented through State PWDs, NHAI, NHIDCL and BRO. 

8. Upon declaration of non-performer/debarred, the contractor/concessionaire 

will not be able to participate in any bid with MoRTH or its executing agencies, till 

such time the contractor/concessionaire is removed from the list of non-performers or 

the debarment persists. The contractor/concessionaire shall include its JV partners, 

promoters etc. whose credentials were considered while qualifying them for the 

project. Non-performer/debarment status of a bidder on the bid due date will be the 

criteria for eligibility of a bidder to participate in the said bid. 

9. Each implementation agency shall have a single source/designated officer for 

maintaining the record/data related to debarment. Ministry’s Monitoring Zone with 

the help of NIC will maintain a real-time data-base of such Non-Performer and 

debarred contractor/concessionaire. 

10. ‘This issues with the approval of Competent Authority. 

Yours singerely, 

  

(Jagat Narayan) 

Superintending Engineers, S&R (R) 

For DG(RD)&SS 

Copy to: 

1 All Chief Engineers in the Ministry of Road Transport & Highways. 

2. The Secretary General, Indian Road Congress, IRC Bhawan, Kama Koti Marg, 

Sector-6, R.K. Puram, New Delhi-110022. 

3. Technical Circular File, S&R (P&B) Section. 

4. NIC for uploading on the Ministry’s website. 

Copy for information and necessary action to: 

Sr.PPS to Secretary (RT&H). 

PPS to DG(RD)&SS 

PPS to SS/AS/ASE&FA. 

PS to all ADGs. 

PS to all JSs. mW
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