

No. RW/CH/HR/NH-10/KM 108.112(RHS)/NOC/626/2016/870

Government of India
Ministry of Road Transport & Highways
Regional Office, Kendria Sadan, 6th Floor, Sector 9A, Chandigarh

Date: 19th June, 2019

To

Senior Technical Director,
NIC, Transport Bhawan,
New Delhi-110001

Sub: NOC for access permission to proposed retail outlet of M/s IOCL on NH-10 at Km 108.112 (RHS) at Village - Balambha, Tehsil - Meham, District - Rohtak, in the Haryana State. Relaxation in norms for Extension of Time.

Sir,

Please find enclosed herewith the details of deviation (form- A) in above mentioned proposal in the subject above. The competent Authority has decided to upload the instant proposal on Ministry's website to invite public comments, if any, on the relaxation case within 60 days.

2. It is requested that, the same may be uploaded on Ministry's website for comments of public in Form A for 60 days of uploading on the website.

Yours Faithfully,



Assistant Executive Engineer
For Highway Administration

To: All, It is requested to furnish the comments if any in Form A to the Regional Office, MoRTH, 6th Floor, Kendriya Sadan, Chandigarh-160009 or by email to rochandigarh2010@gmail.com.

Form A

Sl. No.	State	NH	chainage	Road Side (LHS/RHS)	Oil company/ private property (The applicant) name & Address	Deviation as submitted by consultant/ Concern EE, PWD/PD; NHAI	Justification as provided by the PD
1	Haryana	NH -10	108.112	RHS	IOCL	Provisional NOC issued vide letter dated 24.11.2016 valid upto 23.11.2017. Relaxation in granting Extension of time for more than one year i.e. upto 14.12.2019.	PD NHAI has mentioned that the reason of delay in construction of fuel station was unavoidable delay in tendering process for construction and detection of error regarding ROW in the approved drawing.