

00-1154923/2015/NEP Zm
17.12.15

GOVERNMENT OF ARUNACHAL PRADESH
PUBLIC WORKS DEPARTMENT

PHONE : 0360-2290543
FAX : 0360-2290875
EMAIL : cehwzone@gmail.com

OFFICE OF THE CHIEF ENGINEER (HIGHWAYS)
EASTERN ZONE, PWD, AP, ITANAGAR

No.CEAP (HW)/ WTC- 172/ LTK/ 2014-15/

Dated: the December, 2015

DEBARMENT NOTICE

Where as, the Project Roads namely a) 2- laning of Longding – Tissa – Khonsa Bye Pass Connector (NH 215) (net length: 42.40 Km) in Arunachal Pradesh under SARDP-NE and b) 2 laning of Pasighat to Singer River from Km 0.00 (Pasighat) to Singer River (existing chainage: 22.00 Km) (net length: 19.887 Km) (NH 513) in Arunachal Pradesh under SARDP-NE"are being executed by M/s JKM Infra Projects, Noida and another Project Road namely "2 laning of Gobuk – Mariyang- Sijhon Nallah Road from Km 26.210 (Gobuk) to Km 75.485 (Sijhon Nallah) (Existing Ch: Km 27.00 to Km 75.00) (Net Length:- 49.275 Km) (NH 513) (under SARDP-NE) in Arunachal Pradesh" are being executed by the Joint Venture of KNR- JKM Noida.

Whereas, progress in the works, 2- laning of Longding – Tissa – Khonsa Bye Pass Connector (NH 215) (net length: 42.40 Km) in Arunachal Pradesh under SARDP-NE has remained at a standstill at 45.32% (as on 30th November, 2015) for the last nine months, progress of the works on 2 laning of Pasighat to Singer River from Km 0.00 (Pasighat) to Singer River (existing chainage: 22.00 Km) (net length: 19.887 Km) (NH 513) in Arunachal Pradesh under SARDP-NE has remained at a standstill for the last two months at 83.13% (as on 30th November, 2015) and progress of the works 2 laning of Gobuk – Mariyang- Sijhon Nallah Road from Km 26.210 (Gobuk) to Km 75.485 (Sijhon Nallah) (Existing Ch: Km 27.00 to Km 75.00) (Net Length:- 49.275 Km) (NH 513) (under SARDP-NE) in Arunachal Pradesh has been progressing at a snail's pace at 33.87% (as on 30th November, 2015).

Whereas, it was also decided to debar the contracting agencies involved in slow progress of works in the Fourth Highway Monitoring Committee meeting held on 26th November, 2015 minutes of which has been issued to all concerned vide No. CEAP(HW)/WTC-10/Meeting/ 2015-16/Part/3193-3217 dated 3rd December, 2015.

Whereas, in the meeting with the top management of M/s JKM Infra Projects Limited, Noida chaired by the Chief Secretary, Government of Arunachal Pradesh, Itanagar on 3rd December, 2015, wherein the M/s JKM Infra Projects Limited, Noida has given commitments to complete 2 laning of Pasighat to Singer River from Km 0.00 (Pasighat) to Singer River (existing chainage: 22.00 Km) (net length: 19.887 Km) (NH 513) in Arunachal Pradesh under SARDP-NE" on March, 2016, 2- laning of Longding – Tissa – Khonsa Bye Pass Connector (NH 215) (net length: 42.40 Km) in Arunachal Pradesh under SARDP-NE on December 2016 and achieve progress of 60% by March 2016 on 2 laning of Gobuk – Mariyang- Sijhon Nallah Road from Km 26.210 (Gobuk) to Km 75.485 (Sijhon Nallah) (Existing Ch: Km 27.00 to Km 75.00) (Net Length:- 49.275 Km) (NH 513) (under SARDP-NE) in Arunachal Pradesh.


Whereas, it is observed that the existing commitments on the above roads till March 2016/ December 2016 are of inordinate volume which may be affected, if the contracting agency applies for any fresh tender in Arunachal Pradesh/ any State Government/ MORTH/NHAI/NHIDCL/BRO which may be detrimental to progress of the ongoing works of the contracting agency in the State.

And, therefore, in view of the above and in interest of the works, M/s JKM Infra Projects Limited, Noida along with its JV partner, M/s KNR Projects Limited, Hyderabad is hereby debarred for a period of 6 (six) months from participation in any tender of the State of Arunachal Pradesh and any State of the country including tenders of MORTH/ NHAI/NHIDCL/BRO. The undersigned reserves the right to revoke this debarment before the expiry of the period of 6 (six) months, subject to satisfactory physical achievement on the ground on all the three Project Roads or extend the period of debarment prescribed herein, subject to un-satisfactory performance on the ground.

---Sd---
(T.Basar)
Chief Engineer(Highways),
Eastern Zone, PWD, AP
Itanagar

Copy to:

- 1) The Chief Secretary, Government of Arunachal Pradesh, Itanagar for favour of kind information
- 2) The Secretary, Ministry of Road Transport & Highways, Government of India, New Delhi for favour of kind information.
- 3) The Commissioner (PWD), Government of Arunachal Pradesh for favour of kind information
- 4) The Director General (Road Development), Ministry of Road Transport & Highways, Government of India New Delhi for favour of kind information.
- 5) The Additional Director General of Works (NE), Ministry of Road Transport & Highways, Government of India, New Delhi for favour of kind information.
- 6) The Chief Engineer (NER), Gate No. 3, Ground Floor, Jeevan Tara Building, Parliament Street, New Delhi for information and necessary action.
- 7) The Regional Officer, Ministry of Road Transport & Highways, Western Zone PWD Complex, Itanagar for information.
- 8) The Executive Engineer, Pasighat Highway Division, PWD, AP, Pasighat for information and necessary action
- 9) The Executive Engineer, Khonsa Highway Division, PWD, AP, Khonsa for information and necessary action
- 10) Shri R K, Jalan, CMD, JKM Infra Projects Limited, Noida for information and necessary action
- 11) Mr. Viabhav Jalan, JMD, JKM Infra Projects Limited, Noida for information and necessary action
- 12) M/s KNR Constructions, Hyderabad for information and necessary action.


(S. Sumnyan)
Superintending Highway
for Chief Engineer(Highways),
Eastern Zone, PWD, AP
Itanagar