



No. COVID -19/RoadMap/JS(H)/2020
Government of India
Ministry of Road Transport & Highways
(Highways Division)
Transport Bhawan, 1, Parliament Street, New Delhi - 110001

Date: October, 2020

To

1. The Chairman, National Highways Authority of India, G-5 7 6, Sector-10, Dwarka, New Delhi-110075
2. Director General (RD) & Special Secretary, Ministry of Road Transport & Highways
3. The Managing Director, NHIDCL, PTI Building, New Delhi-110001
4. Principal Secretaries/Secretaries of all States/UTs Public Works Department/Road Construction Department/ Highways Department (dealing with National Highways and other centrally sponsored schemes)
5. All Engineers-in-Chief and Chief Engineers of Public Works Department/ Road Construction Department/ Highways Department (dealing with National Highways and other centrally sponsored schemes)
6. The Director General Border Roads, Seema Sadak Bhawan, Ring Road, New Delhi-110010
7. All CE-ROs, ROs and ELOs of the Ministry of Road Transport & Highways

Subject: Atmanirbhar Bharat: Relief for Contractors/Developers of Road Sector reg.

Ref: 1. Department of Expenditure O.M. No. 18/4/2020-PPD dated 13.5.2020 regarding Force Majeure Clause (FMC).

2. Department of Expenditure O.M. No. 18/4/2020-PPD dated 13.5.2020 regarding Performance Security in terms of Rule 171 of General Financial Rules, 2017(GFR).

3. MORTH Letter No. COVID-19/RoadMap/JS(H)/2020 dated 03/06/2020.

4. NHAI letters dated 14.09.2020 and 01.10.2020

Sir,

Reference is invited to this Ministry's letter of even number dated 3.6.2020 providing certain urgent relief measures to the contractors, concessionaires and developers of road sector in view of prevailing situation due to COVID 19.

2. Representations have been received in the Ministry for extension of the relief measures taken for mitigating COVID impact on the contractors engaged in NH sector. Government have decided to extend the relief measures notified in MORTH Letter No. COVID-19/RoadMap/JS(H)/2020 dated 03/06/2020 for a further period of 3 months. It is further informed that the provision related to Extension of Time to Contractor/ Concessionaire and Consultants are to be read in agreement with the O.M. No. 18/4/2020-PPD dated 13.5.2020 of Department of Expenditure regarding Force Majeure Clause (FMC) and Department of Expenditure O.M. No. 18/4/2020-PPD dated 13.5.2020 regarding Performance Security in terms of Rule

171 of General Financial Rules, 2017(GFR).

3. The implementing agencies are directed to implement the relief measures accordingly.

Yours faithfully,

(RamandeepChowdhary)
Deputy Secretary to the Govt. of India

Copy to:

1. Sr. PPS to Secretary (RT&H)
2. AS&FA, MoRTH
3. All Joint Secretaries in the MoRTH
4. All ADGs/CEs in the MoRTH
5. Director (NIC), MoRTH for uploading on the website