

7510.8.

No. NHIII/Misc/29/74

Dated the 15th February, 1978

Subject : NH, SR, E&I and CRF Works — Timely submission of Progress Reports to the Monitoring Zone

With a view to ensuring that each progress report in respect of the NH, SR, E&I and CRF Works, received in the Roads Wing is positively seen by the Monitoring Zone, the DG (RD) has instructed that the following procedure should be followed strictly adhered to :

CR Section should immediately on receipt of the progress reports forward the same to the respective Works Section. Works Section on receipt of the progress reports from the CR Section should immediately mark the same, at **dak stage**, first to the Monitoring Zone and only on their receipt back from the Monitoring Zone to their respective Project Officers.

All concerned may see and note the above instructions for strict compliance.

Copy forwarded to US (NH) A/US (NH) B/US(B)/US (RM) and US (A) Section Officers, CR Sec. and all Works Sections. CE (B) I/CE (B) II/CE (B) III/CE (B) IV CE (R) I/CE (R) II/CE (R) III/CE (R) IV and copy also forwarded for information to CE (MON)/SE (B) MON/SE (R) MON.