

No. RW/NHIII/COORD/59/83

*Dated the 19th September, 1983*

Subject : Sanctioning of Projects

In the Quarterly Review Meeting held in December, 1982 and March, 1983 in the Planning Commission, it was decided that in order to avoid time and cost over-runs, no project estimate be sanctioned unless the land acquisition estimate is first sanctioned and physical possession of land is taken over.

It is, therefore, brought to the notice of all the Project Chief Engineers/Superintending Engineers that in those projects where land acquisition may be a bottleneck, such Projects should not be sanctioned till such time the land acquisition proceedings are completed and the possession of land is physically taken over.