
Government of India
Ministry of Road Transport & Highways

(S&R Zone)
No.1, Parliament Street, Transport Bhavan, New Delhi·110001

File No: RW/NH-33044/88/2021-S&R(P&B)/DNT(215840) Dated: 19th December, 2022

To,

l.
2.

3.

4.

5.

6.

7.
8.

The Chief Secretaries of all State Governments/UTs
The Principal Secretaries/ Secretaries of all States/ UTsPWDdealing with National
Highways, other centrally sponsoredschemesand state schemes
The Chairperson, National Highways Authority of India (NHAI), G-5&6, Sector-10,
Dwarka, New Dethi-110075.
The Managing Director, National Highway Infrastructure Development Corporation
Ltd., 3 floor, PTIBuilding, Parliament Street, New Dethi-110001.
Director General (Border Roads), Seema Sadak Bhawan, Ring Road, New Delhi-
110010.
Secretary General, IRC, IRC Bhawan, Kama Koti Marg, Sector-6, R.K.Puram, New
Delhi-110022
Director, IAHE, Industrial Area, A-5, Sector-62, Noida-201309
NICfor uploading on Ministry's websites

Subject: Standard EPCAgreement for National Highways and Centrally Sponsored Road
works proposed to be implemented on Engineeringprocurement and Construction
(EPC)mode of Contract.

- Amendment to Schedule H.

Madam/Sir,

Ministry hasissuedStandard EPCAgreement for National Highwaysand Centrally
Sponsored Road works proposed to be implemented on Engineering procurement and
Construction (EPC) mode of Contract vide Ministry's letter no. RW/NH-37010/4/2010-
EAP(Printing)Vol.-IV dated 05.03.2019.

2. Payments are made under EPCprojects as per weightages stipulated in Schedule-H
of Contract agreement. Presently payment for pre-cast items such as Bridge Girders, RE
Wall Facia Panels/Blocks are made only after completion of the respective work/stage
including erection / launching as mentioned in schedule H. Significant working capital of
the contractor in Pre-casting of Bridge Girders & REWall Facia Panels/Blocks is locked for
considerable period of time. This frequently causes liquidity problems to the contractors
which in turn affects the progress of the work. To improve the cash flow situation of the
contractors, it is proposed to introduce substages in ScheduleH of EPCProjects for making
payment against casting of precast items such as Bridge Girders and RE Wall Facia
Panels/Blocks.

In view of above, the following amendment has been made to EPC Contract
Agreement as shown in the last column of the respective tables in Annexure-I.

3. This is issuedwith the approval of Competent Authority.
Yours faithfully,

(A~a)­
l SE,S&R(R)
For DG(RD)& SS
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Copy to:

1. All RO l ELOsof MoRTH and all Technical Officers at MoRTH Headquarter.
2. PPSto 6ecretary (RTH), PPSto DG (RD) ass, PSto ASaFA, PSto all ADGs
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Annexure -I
Amendments to Standard EPCAgreement for National Highways and Centrally Sponsored
Roadworks proposed to be implemented on Engineering procurement and Construction
(EPC)mode of Contract vide Ministry's letter no. RW/NH-37010/4/2010-EAP(Printing)
VoL-IV dated 05.03.2019.

1.3.2 Minor Bridges and Underpasses/ Overpasses.

Procedure for estimating the value of Minor bridge and Underpasses/ Overpasses
shall be as stated in table 1.3.2:

Table 1.3.2

Stage of Payment
A.2- New minor bridges

Weightage Payment Procedure Amended Payment Procedure

(ii) on completion of the [**]
super- structure In all
respects including wearing
coat, bearings, expansion
joints, hand rails, crash
barriers, road signs &
markings, tests on
completion etc. complete in
all respect.

(ii) Super-structure: (ii) Super-structure:

Payment shall be
made on pro-rata
basis on completion
of a stage r.e.
completion of super­
structure of at least
one span In all
respects as specified
In the column of
"Stage of Payment"
in this sub-clause.

Payment shall be made on pro-rata
basis on completion of a stage i.e.,
completion of super-structure of at
least one span in all respects as
specified in the column of "Stage
of Payment" In this sub-clause
excluding any payment made in
pursuance to here in under:
If precast girders/segments are
used, on casting of all such girders
and segments for at least one span
and on submission of Indemnity
Bond by the Contractor, 40% of
the actual cost of such precast
girders/segments determined
based on SoR prevalent on the
Base date within 30 days of
submission of the bill therefor. In
case the Contract Price is lower/
higher than the Estimated Project
Cost as per RFP, then the SOR
rates shall be reduced/ increased in
the same proportion accordingly.
Balance payment shall be after
erection of / launching of these
elements as per stage payment
stipulations

B.2-New
Underpasses/Overpasses
(ii) Super-structure: On [**]
completion of the
superstructure In all
respects including wearing
coat, bearings, expansion
joints, hand rails, crash

(ii) Super-structure: (ii) Super-structure:

Payment shall be Payment shall be made on pro-rata
made on pro-rata basis on completion of a stage i.e.
basis on completion completion of super-structure of at

least one span in all respects as
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barriers, road signs
&markings, test on
completion etc. ccmplete
in all respect.
Wearing Coat (a) i case
of Overpass- wearin~ coat
including expansion points
complete in all respe cts as
specified and (b) in ase of
underpass- rigid pavement
including drainage f cility
complete in all respe cts as
specified as specifie .

of a stage i.e,
completion of
super-structure of at
least one span in all
respects as specified
In the column of
"Stage of Payment"
in this
sub-clause.

specified in the column of "Stage
of Payment" in this sub-clause
excluding any payment made in
pursuance to here in under:
If precast girders/segments are
used, on casting of all such girders
and segments for at least one span
and on submission of Indemnity
Bond by the Contractor, 40% of
the actual cost of such precast
girders/segments determined
based on SoR prevalent on the
Base date within 30 days of
submission of the bill therefor. In
case the Contract Price is lower/
higher than the Estimated Project
Cost as per RFP, then the SOR
rates shall be reduced/ increased in
the same proportion accordingly.
Balance payment shall be after
erection of / launching of these
elements as per stage payment
stipulations

(iii) Approaches: On ii'
completion of appro ches
including Retaining Nalls/
Reinforced Earth wa Is,
stone pitching, protection
works complete in a I
respect and fit for us~.

[**J (iii) Approaches:

Payment shall be
made
on pro-rata basis on
completion of a stage
i.e. completion of
approaches in all
respect as specified.
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(iii) Approaches:

Payment shall be made on pro-rata
basis on completion of a stage i.e.
completion of approaches in all
respect as specified excluding any
payment made in pursuance to here
in under:
If Reinforced Earth Wall is used
with Facia Panels/Blocks, on
casting of all the Facia
Panels/Blocks of all approaches
and on submission of Indemnity
Bond by the Contractor, 40% of
the actual cost of such precast
girders/segments determined
based on SoR prevalent on the
Base date within 30 days of
submission of the bill therefor. In
case the Contract Price is lower/
higher than the Estimated Project
Cost as per RFP, then the SOR
rates shall be reduced/ increased in
the same proportion accordingly.
Balance payment shall be after
erection of / launching of these
elements as per stage payment
stipulations



1.3.3 Major Bridgeworks, ROB/RUBand Structures.

Procedure for estimating the value of Major Bridge works, ROB/RUBand
Structures shall be asstated in table 1.3.3:

Table 1.3.3

Stage of Payment Weightage Payment Procedure Amended Payment Procedure
A.l- Widening and
repairs ofMajor Bridges
(iii) Superstructure [**]
(including bearings)

(iii) Super-structure:
Payment shall be
made
on pro-rata basis on
completion of a stage
i.e. completion of
super-structure
including bearings of
at least one span in all
respects as specified.

(iii) Super-structure:
Payment shall be made on pro­
rata basis on completion of a
stage i.e. completion of super­
structure including bearings of
at least one span in all respects
as specified excluding any
payment made in pursuance to
here in under:
If precast girders/ segments are
used, on casting of all such
girders and segments for at least
one span and on submission of
Indemnity Bond by the
Contractor, 40% of the actual
cost of such precast
girders/segments determined
based on SoR prevalent on the
Base date within 30 days of
submission of the bill therefor.
In case the Contract Price is
lower/ higher than the
Estimated Project Cost as per
RFP, then the SOR rates shall
be reduced/ increased in the
same proportion accordingly.
Balance payment shall be after
erection of / launching of these
elements as per stage payment
stipulations

A.2-Newminor bridges
(iii) Super-structure [**]
(including bearings)

(iii) Super-structure: (iii) Super-structure:

Payment shall be
made
on pro-rata basis on
completion of a stage
i.e. completion of
super-structure
including bearings of
at least one span in all
respects as specified.
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Payment shall be made on pro­
rata basis on completion of a
stage i.e. completion of super­
structure including bearings of
at least one span in all respects
as specified excluding any
payment made in pursuance to
here in under:
If precast girders/segments are
used, on casting of all such



B.1 -Widening and
repairs of
(a) ROB II
(b) RUB
(iii) Super-structure
(including bearings)

Ii

[**]

Ii;

(iii) Super-structure: (iii) Super-structure:

Payment shall be
made
on pro-rata basis on
completion of a stage
i.e. completion of
super-structure
including bearings of
at least one span in all
respects as specified.
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girders and segments for at least
one span and on submission of
Indemnity Bond by the
Contractor, 40% of the actual
cost of such precast
girders/segments determined
based on SoR prevalent on the
Base date within 30 days of
submission of the bill therefor.
In case the Contract Price is
lower! higher than the
Estimated Project Cost as per
RFP, then the SOR rates shall
be reduced/ increased in the
same proportion accordingly.
Balance payment shall be after
erection of / launching of these
elements as per stage payment
stipulations.

Payment shall be made on pro­
rata basis on completion of a
stage i.e. completion of super­
structure including bearings of
at least one span in all respects
as specified excluding any
payment made in pursuance to
here in under:
If precast girders/segments are
used, on casting of all such
girders and segments for at least
one span and on submission of
Indemnity Bond by the
Contractor, 40% of the actual
cost of such precast
girders/segments determined
based on SoR prevalent on the
Base date within 30 days of
submission of the bill therefor.
In case the Contract Price is
Iower/ higher than the
Estimated Project Cost as per
RFP, then the SOR rates shall
be reduced/ increased in the
same proportion accordingly.
Balance payment shall be after
erection of / launching of these
elements as per stage payment
stipulations



B.2 -New
(a) ROB
(b) RUB
(iii) Super-structure
(including bearings)

[**] (iii) Super-structure: (iii) Super-structure:

Payment shall be
made
on pro-rata basis on
completion of a stage
i.e. completion of
super-structure
including bearings of
at least one span in all
respects as specified.

(vii) Approaches:(vii) Approaches [**]
(including Retaining
walls/Reinforced Earth
wall, stone pitching and
protection works)

• "4

(vii)Approaches:

Payments shall be
made on completion of
both approaches
including stone
pitching, protection
works, etc. complete in
all respects as
specified.

Page7 of 10

Payment shall be made on pro­
rata basis on completion of a
stage i.e. completion of super­
structure including bearings of
at least one span in all respects
as specified excluding any
payment made in pursuance to
here in under:
If precast girders/segments are
used, on casting of all such
girders and segments for at least
one span and on submission of
Indemnity Bond by the
Contractor, 40% of the actual
cost of such precast
girders/segments determined
based on SoR prevalent on the
Base date within 30 days of
submission of the bill therefor.
In case the Contract Price is
lower/ higher than the
Estimated Project Cost as per
RFP, then the SOR rates shall
be reduced/ increased in the
same proportion accordingly.
Balance payment shall be after
erection of / launching of these
elements as per stage payment
stipulations

Payments shall be made on
completion of both approaches
including stone pitching,
protection works, etc.
complete in all respects as
specified excluding any
payment made in pursuance to
here in under:
If Reinforced EarthWall is used
with Facia Panels/Blocks, on
casting of all the Facia
Panels/Blocksof all approaches
and on submission of
Indemnity Bond by the
Contractor, 40% of the actual
cost of such precast



C.l- Widening and Iii
repairs of Elevated
SectionlFlyovers/Grade
Separators

[**] (iii) Super-structure:(iii) Super-structure II

(including bearings) II!

~I

(iii) Super-structure:

Payment shall be
made
on pro-rata basis on
completion of a stage
i.e. completion of
super-structure
including bearings of
at least one span in all
respects as specified.
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girders/segments determined
based on SoR prevalent on the
Base date within 30 days of
submission of the bill therefor.
In case the Contract Price is
lower/ higher than the
Estimated Project Cost as per
RFP,then the SORrates shall be
reduced/ increased in the same
proportion accordingly.
Balance payment shall be after
erection of / launching of these
elements as per stage payment
stipulations

Payment shall be made on pro­
rata basis on completion of a
stage i.e. completion of super­
structure including bearings of
at least one span in all respects
as specified excluding any
payment made in pursuance to
here in under:
If precast girders/segments are
used, on casting of all such
girders and segments for at least
one span and on submission of
lndemnity Bond by the
Contractor, 40% of the actual
cost of such precast
girders/segments determined
based on SoR prevalent on the
Base date within 30 days of
submission of the bill therefor.
In case the Contract Price is
lower/ higher than the
Estimated Project Cost as per
RFP, then the SOR rates shall
be reduced! increased in the
same proportion accordingly.
Balance payment shall be after
erection of / launching of these
elements as per stage payment
stipulations



[**] (vii)Approaches:

C.2 -NewElevated
SectionlFlyovers/Grade
Separators

(vii) Approaches
(including Retaining
walls/Reinforced Earth
wall, stone pitching and
protection works)

(vii)Approaches:

Payments shall be
made on completion of
both approaches
including stone
pitching, protection
works, etc. complete in
all respects as
specified.

Payments shall be made on
completion of both approaches
including stone pitching,
protection works, etc. complete
In all respects as specified
excluding any payment made in
pursuance to here in under:
If Reinforced Earth Wall IS

used with Facia Panels/Blocks,
on casting of all the Facia
Panels/Blocks of all approaches
and on submission oflndemnity
Bond by the Contractor, 40% of
the actual cost of such precast
girders/segments determined
based on SoR prevalent on the
Base date within 30 days of
submission of the bill therefor.
In case the Contract Price is
lower! higher than the
Estimated Project Cost as per
RFP, then the SOR rates shall
be reduced/ increased in the
same proportion accordingly.
Balance payment shall be after
erection of / launching of these
elements as per stage payment
stipulations

(iii) Super-structure [**]
(including bearings)

(iii) Super-structure: (iii) Super-structure:

Payment shall be
made
on pro-rata basis on
completion of a stage
i.e. completion of
super-structure
including bearings of
at least one span in all
respects as specified.
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Payment shall be made on pro­
rata basis on completion of a
stage i.e. completion of super­
structure including bearings of
at least one span in all respects
as specified excluding any
payment made in pursuance to
here in under:
If precast girders/segments are
used, on casting of all such
girders and segments for at least
one span and on submission of
Indemnity Bond by the
Contractor, 40% of the actual
cost of such precast
girders/segments determined



(vii) Approaches
(including Retainir g
walls/Reinforced :E arth
wall, stone pitchir ~ and
protection works)

based on SoR prevalent on the
Base date within 30 days of
submission of the bill therefor.
In case the Contract Price is
lower/ higher than the
Estimated Project Cost as per
RFP, then the SOR rates shall
be reduced/ increased in the
same proportion accordingly.
Balance payment shall be after
erection of / launching of these
elements as per stage payment
stipulations

[**J (vii) Approaches: (vii) Approaches:

Payments shall be made on
completion of both approaches
including stone pitching,
protection works, etc. complete
In all respects as specified
excluding any payment made in
pursuance to here in under:
If Reinforced Earth Wall is
used with Facia Panels/Blocks,
on casting of all the Facia
Panels/Blocks of all approaches
and on submission ofIndemnity
Bond by the Contractor, 40% of
the actual cost of such precast
girders/segments determined
based on SoR prevalent on the
Base date within 30 days of
submission of the bill therefor.
In case the Contract Price is
lower/ higher than the
Estimated Project Cost as per
RFP, then the SOR rates shall
be reduced/ increased in the
same proportion accordingly.
Balance payment shall be after
erection of / launching of these
elements as per stage payment
stipulations

Payments shall be
made on completion of
both approaches
including stone
pitching, protection
works, etc. complete in
all respects as
specified.:)1

Ii

*****
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