

No. RW/NH/31016/8/88-D III

Dated the 16th September, 1988

To

The Secretary, PWD's of all States and UTs

Subject: Revised format for reporting Quarterly Progress Reports of Projects costing Rs. 20 crores and above.

A revised format for reporting Quarterly progress of the Projects costing Rs. 20 crores and above in the various sectors of this Ministry has been revised by the Ministry of Programme Implementation keeping in view the requirements of the Ministry of Surface Transport and Ministry of Programme Implementation. A copy of the revised format is enclosed. It is requested that the field organisations implementing the various projects costing Rs. 20 crores and above pertaining to your State may be advised to send the report in future beginning from the Quarter ending September, 1988 in the revised format. This will help in producing a computerised report for all such projects in your State well in time and also may assist in effective monitoring of these projects. It is further requested that the reports for the Quarters may be supplied henceforth in the revised format by 4th of the following month of the Quarter to which it relates alongwith an Executive Summary.

Enclosure to Ministry's Circular letter No. RW/NH/31016/8/88 D III dated 16-9-88

FORMAT FOR QUARTERLY REPORT ON IMPLEMENTATION OF CENTRAL SECTOR PROJECTS COSTING RS. 20 CRORES AND ABOVE

Sl. Projects Parameters No.	Date of Govt. Sanction Cost in Rs. crores Date of commissioning									
	Original	Revised1	Revised2	Original	Revised1	Revised2	Original	Revised1	Revised2	
Example										
1. Ahmedabad Vadodra Expressway										
C.P.W.D.	1	2	3	4	5	6	7	8	9	
District										
State Gujarat										
Capacity 92.9 Kms.	Overall as on	Status 3/88 (BE)/(RE) Phy % Rs. crores	Plan outlay Rs. crores	Annual exp. till the qtr end Rs. crores	Packages or component	Current Year Progress for the Quarter				Remarks
						Physical - %		Financial - Rs. crores		
						Target	Actual	Target	Actual	
	10	11	12	13	14	15	16	17	18	19